



**Mainstreaming Biodiversity Conservation and Sustainable Use
for Improved Human Nutrition and Well-being**

(Biodiversity for Food and Nutrition Project – BFN Project)

Project Number GFL-0492 (UNEP)/606659(FAO) PMS: 3808

Half-Yearly Progress Report to UNEP-FAO-GEF

July-December 2017



Food and Agriculture
Organization of the
United Nations

Table of Contents

1. PROJECT GENERAL INFORMATION	3
2. PROJECT PROGRESS AND RISK MANAGEMENT	4
2.1 Narrative of project progress during the past semester.....	4
Component 1 – Knowledge base.....	4
Component 2 – Policy and Regulatory Framework.....	5
Component 3 – Awareness and Outscaling.....	5
2.2 Project Implementation Progress.....	7
2.3 Action plan to address any project shortcomings, problems or risk	30
2.4 Action taken to address any project shortcomings and risks encountered in the previous reporting period.....	32
3. MONITORING AND EVALUATION.....	33
3.1. Monitoring and evaluation activities carried out during the reporting period	33
4. INVENTORY OF STAFF, CONTRACTS, MEETINGS AND OUTPUTS.....	34
4.1 Staffing details of Executing Partner (Applies to personnel, experts, consultants paid by the project budget.....	34
4.2 Sub-contracts.....	34
4.3 Meetings	36
4.4 List(s) of meeting participants	52
4.5 Documents, other printed materials, videos, and soft products (such as CDs or websites)	78
List of Annexes	89

UNEP-FAO Half-Yearly Progress Report July-December 2017

UNEP-FAO

Half-Yearly Progress Report

Reporting Period: **From:** July 2017 **To** December 2017

1. PROJECT GENERAL INFORMATION

Project Title:	Mainstreaming Biodiversity Conservation and Sustainable Use for Improved Human Nutrition and Well-being
-----------------------	---

Executing Agency:	Bioversity International
--------------------------	--------------------------

Project partners:	Ministerio do Meio Ambiente, Secretaria de Biodiversidade e Florestas (Brazil) Kenya Agricultural and Livestock Research Organization (Kenya) Ministry of Mahaweli Development and Environment/Dept. of Agriculture (Sri Lanka) General Directorate of Agricultural Research and Policies (Turkey)
--------------------------	---

Geographical Scope:	Global
----------------------------	--------

Participating Countries:	Brazil, Kenya, Sri Lanka and Turkey
---------------------------------	-------------------------------------

Project actual start date	UNEP - Nov 2012 FAO - Feb 2013	Project intended completion date	UNEP - March 2018 FAO - Sept 2018	Project expected completion date	
----------------------------------	-----------------------------------	---	--------------------------------------	---	--

2. PROJECT PROGRESS AND RISK MANAGEMENT

2.1 Narrative of project progress during the past semester¹

EXECUTIVE SUMMARY

The countries have largely completed activities and are in the process of consolidating country results and project outcomes. In terms of project outputs, the four countries have generated nutrition data for **195** prioritised species (an additional 15 are being analysed by Brazilian Agricultural Research Corporation) and well above the endline target established at project outset. Significant amounts of data were also generated on traditional knowledge and use of the species. Food composition data is being made available on the national databases created by each country, while ethnobotanical information and traditional use is being captured in a number of country publications such as the *Plants for the Future* series in Brazil, and recipe books in Brazil, Kenya and Turkey.

Countries are also at various stages of linking rural entrepreneurs to markets while promoting the sustainable production and consumption of nutrient-rich crops and fruits to diversify diets. Regional diversity fairs where local biodiversity and associated traditional knowledge are showcased continued in 2017, with two major national conferences – BEWS2017 in Turkey and the BFN Symposium in Brazil in late 2017.

At the global level, milestones include the almost final development of the *BFN online course on mainstreaming biodiversity* to be hosted on the BFN website as well as contributions to several publications highlighting the role of agrobiodiversity in creating sustainable food systems for healthier diets. See [section 4.5](#).

The 6th International Steering Committee (ISC) meeting was held on 30 November-1 December 2017, in Pirenópolis, Brazil and, as well as reviewing project progress, focused largely on discussing national and international sustainability options beyond the end of the project in 2018. The meeting report is available in Annex 1.

Highlights of country achievements in the reporting period are provided below for the three technical components: Knowledge base, Policy & Regulatory Framework and Awareness and Outscaling.

Component 1 – Knowledge base

Brazil

- Launch of the [Biodiversity for Food and Nutrition database](#) Biodiversity for Food and Nutrition database in collaboration the Information System on Brazilian Biodiversity (SiBBr). Data and original references are available in Annex 2.

Kenya

- Digitization and update of Kenya's national food composition table to be launched in February 2018

Sri Lanka

¹ Briefly describe progress made during the previous six months highlighting outputs, major outcomes or milestones achieved during the period

UNEP-FAO Half-Yearly Progress Report July-December 2017

- Completion of food composition analysis for 58 prioritized varieties/landraces of 28 species, along with the collection of ethnobotanical information for these species, which was uploaded on the project [website](#).

Turkey

- Progress report on biodiversity indicators for food composition and consumption
- Inclusion of wild edible food composition data in the FAO/INFOODS Food Composition Database for Biodiversity - Version 4.0 - (BioFoodComp4.0) available as an Excel file on the FAO/INFOODS [website](#).
- Inclusion of biodiversity-related questions in the 2017 Nutrition and Health Survey developed by the Turkish Ministry of Health

Component 2 – Policy and Regulatory Framework

Brazil

- Institution of a Family Farming identification seal (SIPAF) to be provided to farmers that manage socio-biodiversity products
- Development of value chains for the feijoa fruit (*Acca sellowiana*)
- Links strengthened with the Fruto Initiative of the [Instituto ATÁ](#) and with FAO's Regional Office and EMBRAPA for the "Cerrado Vanilla" Project and the "Fruto- Possibilities for Feeding the World" Project, which aim to develop markets for locally-sourced underutilized native species
- Inputs provided to the updated version of Ordinance 163/2016
- Inputs provided to the draft *Food and Nutrition Security Action Plan 2018-2022* (Annex 3)

Kenya

- Linking of farmers to local schools for the provision on underutilised, nutrient-rich species continued in Western Kenya in 2017.
- Engagement with policymakers continues for the endorsement of the Busia Policy

Sri Lanka

- Completion of market surveys and the development of an upgrading strategy for several prioritised species
- Inauguration of market outlets for the sale of prioritised species in public hospitals
- Linking of beneficiaries within pilot sites to the self-employment program promoted by the Department of Ayurveda

Turkey

- An almost six-fold increase in areas devoted to the cultivation of einkorn wheat since 2013
- Post-harvest studies on Foxtail lily and Golden thistle completed by the Fruit Research Institute
- Training of 2,374 women farmers across 10 provinces on the conservation and sustainable use of biodiversity, including foraging guidelines, market and nutrition information

Component 3 – Awareness and Outscaling

Brazil

- Launch of the first three lessons of the [online course](#) on BFN mainstreaming
- Finalization of a recipe book on priority species
- Publication of the [Plants for the Future](#) book on the Centre-west region of Brazil
- Inputs to the State of the World's Biodiversity for Food and Agriculture of the CGRFA
- Inclusion of BFN topics in the back cover of national schoolbooks.

UNEP-FAO Half-Yearly Progress Report July-December 2017

- Development of a booklet by to help rural communities of the Centre-west region identify, manage and use the priority species
- Organization of the International Symposium on Biodiversity for Food and Nutrition (Brasília, 27-28 Nov 2017)
- 34 articles and interviews were released in 73 media channels about the BFN Project and the International Symposium and a [Facebook page](#) was created

Kenya

- Conducting farmer field days and food fairs to create awareness on the value of biodiversity in Busia county
- Training of women groups on appropriate methods of cooking indigenous vegetables
- Finalizing the updated National Food composition table

Sri Lanka

- Promotion of the home garden diversification model and sustainable value chain approach for roots and tubers to new districts/areas within Sri Lanka
- Training of farmers at the three pilot sites on guidelines and implementation of the Participatory Guarantee Systems (PGS) that ensures agrobiodiversity products are organic
- Recipe books produced on "Herbal food and beverages and associated medicinal value" launched at the Food Festival held in Colombo on 16 October 2017
- Food Festival and other multi-media awareness-raising activities carried out during World Environment Day and at the International Conference on Food Quality, Safety and Security among others

Turkey

- [Education activities](#) involving children and students chefs - 16-17 November 2017 (Ankara)
- Large scale information events such as the Biodiversity and Wild Edible Species Conference – BEWS 2017
- Scientific peer-review publications in the scientific journal Anadolu

2.2 Project Implementation Progress²

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
Component 1: Knowledge base					
Output 1.1 Assessments of nutritional value of agrobiodiversity and associated traditional knowledge (ATK) of prioritised species is carried out in three ecosystems Turkey and Sri Lanka, one ecosystem in Kenya and at national level in Brazil		<p>Endline targets: Compositional data for at least 130 prioritized species generated/compiled across the four countries</p> <p>Data for at least 130 prioritized species, varieties or breeds, and other associated biodiversity collected and analysed</p>		HS	Data is now available for 195 prioritised species, either through food composition analysis or data compilation. In Kenya, dietary intake surveys will not be completed due to budget constraints. Data on traditional knowledge and loss of food options is documented in most countries, and included in national databases or in recipe books. Best practices for managing and deploying BFN were developed by all countries. Activity 1.1.9 will take place in 2018.
Activity 1.1.1 National steering	March 2013	Site selection criteria	100%	S	Completed

² Information provided in Quarterly financial reports (for UNEP) and Six-monthly Expenditure Statements and Explanation of Expenditures Reported (for FAO) should be in line with output/activity progress reported in this table.

³ As per latest workplan

⁴ Provide self-assessment of progress:

- Highly Satisfactory (HS): Implementation of all activities and output targets is in substantial compliance with the original/formally revised implementation plan for the project. The project can be presented as “good practice”.
- Satisfactory (S): Implementation of most activities and output targets is in substantial compliance with the original/formally revised plan except for only few that are subject to remedial action.
- Moderately Satisfactory (MS): Implementation of some activities and output targets is in substantial compliance with the original/formally revised plan with some components requiring remedial action.
- Moderately Unsatisfactory (MU): Implementation of some activities and output targets is not in substantial compliance with the original/formally revised plan with most components requiring remedial action.
- Unsatisfactory (U): Implementation of most activities and output targets is not in substantial compliance with the original/formally revised plan.
- Highly Unsatisfactory (HU): Implementation of none of the activities and output targets is in substantial compliance with the original/formally revised plan.

⁵ Variance refers to the difference between the expected and actual progress at the time of reporting

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
committees to refine and validate criteria and finalise site selection		finalised and tested and pilot sites identified in all four countries			
Activity 1.1.2 Develop working and collaborative arrangements between stakeholders and communities in targeted ecosystems	March 2014 ongoing	Working agreements and arrangements between stakeholders and communities established	100%	S	Completed
Activity 1.1.3 Plan and undertake training of appropriate groups in methodology to assess baseline data on local agrobiodiversity and foods (including loss of food options), collection of associated indigenous knowledge, and assess dietary diversity	May 2014	Workshops held and training provided	100%	S	Completed
Activity 1.1.4 Determine baseline status of community biodiversity for food and nutrition (including loss of food options), dietary diversity and where possible nutritional and health status and other relevant data	Dec 2016	Baseline situation reports prepared for each pilot site	Brazil – 100% ⁶ Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	Completed in all four countries
Activity 1.1.5 Document food-	Mar 2018	Report prepared	Brazil – 100% ⁷	S	Brazil: Completed. Two <i>Plants for the</i>

⁶ Although Brazil did not plan on working at the community level, several activities carried out in collaboration with national partners (Universities) contributed to community-level data

⁷ Although Brazil is not working at the community level, several activities carried out in collaboration with national partners (Universities) are contributing to community-level data

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
associated indigenous knowledge, including sustainable use practices for agricultural biodiversity		documenting and describing food associated local knowledge in each pilot site.	Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S	<i>future</i> books published along with MSc dissertations Kenya: Completed Sri Lanka: Completed, but information currently available only in Sinhala Turkey: Completed
Activity 1.1.6 Document the loss of options for food and nutrition security resulting from the degradation of the targeted ecosystems and erosion of biodiversity loss.	June 2016	Report prepared documenting the loss of options for food and nutrition security in each pilot site	Brazil – 100% ⁸ Kenya - 100% Sri Lanka – 100% Turkey – 100%	S	Brazil: Completed. Results published in an MSc dissertation. Kenya: Completed. Surveys were completed and a report finalised. Sri Lanka: Completed. Turkey: Completed. Data will not be shared until publishing
Activity 1.1.7 Prioritize locally important agricultural biodiversity species to be targeted for nutrient compositional analysis (activity linked to Output 1.2)	Mar 2014	Prioritized species identified in all four countries	100%	S	Completed
Activity 1.1.8 Undertake participatory planning with communities for food-based intervention to improve community diets, including prioritization of key nutrient-rich	Mar 2018	Most appropriate interventions identified and testing commenced	Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 90%	S	Brazil: Recipes with prioritised fruits were developed by partner universities and are being used in local events and capacity-building activities. Recipes for the most nutrient-dense species will be proposed for inclusion in School Feeding

⁸ Although Brazil did not plan on working at the community level, several activities carried out in collaboration with national partners (Universities) have contributed to generating community-level data

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
traditional foods (see Output 3.1 key activities)					<p>Programmes. As the country does not work on pilot sites, no food-based interventions will be undertaken.</p> <p>Kenya: Completed</p> <p>Sri Lanka: Participatory planning with communities was undertaken at the pilot sites including home garden diversification workshops using target species. Meetings with key stakeholders were carried out to plan national food-based interventions.</p> <p>Turkey: Participatory domestication of a select number of priority crops continues, along with the involvement of communities in developing a recipe book for wild edibles.</p>
Activity 1.1.9 Monitor and assess the impact of the food-based intervention with local communities. Document and publish findings including presenting research findings back to communities.	Sept 2018	Monitoring procedures implemented	Turkey - 80%	S	Turkey: Studies to monitor the impact of food-based interventions are ongoing.
Output 1.2. National portal on local foods, containing databases on nutritional		Endline targets: Published databases include data on		S	Key data holders were identified in all countries and national databases established in Brazil, Turkey and Sri Lanka.

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
properties of agrobiodiversity and associated traditional knowledge (ATK), developed in each country relying on pre-existing infrastructure and linked to relevant national and global nutritional databases		nutritional value of at least 130 prioritised species, across the four countries Data on associated knowledge of at least 130 prioritised species, varieties or breeds across the four countries, are made available through national portals/databases for further use			Kenya is updating its national food composition table. Data entry, with nutrition information, ATK, recipes and best practices for agrobiodiversity conservation are completed for Sri Lanka and Turkey and ongoing in Brazil. Kenya will be launching an updated Food Composition Table and traditional recipe book during National Nutrition Week in March 2018.
Activity 1.2.1 Identify key national agrobiodiversity nutritional data holders and develop collaborative agreements between relevant partners for information access, sharing and exchange	June 2015	Data holders identified and collaborative agreements established and documented	100%	S S S S	Completed in all countries
Activity 1.2.2 Review existing relevant food and nutritional data at the national level and information management tools and approaches employed	June 2015	National reviews of existing information and databases undertaken and report produced with recommendations and highlighting gaps and bottlenecks	100%	S S S S	Completed in all countries
Activity 1.2.3 Strengthen infrastructure and capacity for	March 2018	National portal infrastructure, personnel	Brazil – 90% Kenya – 90%	S S	Brazil: The database being developed within the Information System on Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
developing a national portal and database/information system on nutritional properties of agrobiodiversity according to international standards (INFOODS-FAO)		and equipment established	Sri Lanka - 100% Turkey – 100%	S S	Biodiversity (SiBBr) will be completed by March 2018. Kenya: Kenya's updated food composition tables to be published in March 2018. Sri Lanka: Completed Turkey: Completed.
Activity 1.2.4 Identify training needs and undertake relevant training	June 2016	Training needs identified and training workshops undertaken	100%	S S S S	Completed in all countries
Activity 1.2.5 Design appropriate database for associated traditional knowledge of local foods and sustainable use practices for agricultural biodiversity	Mar 2018	National database designed	Brazil – 80% Kenya – 80% Sri Lanka – 100% Turkey- 100%	S S S S	Brazil: Recipes collected and developed by partner universities will be made available on the online database in 2018. The published <i>Plants for the Future</i> books contain scientific and traditional knowledge about local biodiverse foods. Kenya: Recipes from Busia were compiled in a recipe book to be launched in March 2018 during National Nutrition Week. Sri Lanka: Completed Turkey: Completed but information will not be shared publicly until results are published in scientific journals.
Activity 1.2.6 Update content with existing national data and update regularly with data emerging from project	Sept 2018	Database to host nutrition data and indigenous food associated knowledge developed	Brazil – 70% Kenya – 80% Sri Lanka – 100% Turkey – 95%	S S S S	Brazil: See activity 1.2.3. Compiled data was validated and is being included in the SiBBr database. Food composition data are being validated and will be uploaded in the database. Updates will be carried out regularly once the online database has

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
					<p>been launched.</p> <p>Kenya: See Activity 1.2.3</p> <p>Sri Lanka: Completed</p> <p>Turkey: The national portal is being gradually updated with existing national data and data generated by the project.</p>
<p>Activity 1.2.7 Ensure national databases and information systems are linked to key global nutritional databases and information systems</p>	<p>Sept 2018</p>	<p>National databases and information systems are linked to global information systems</p>	<p>Turkey – 100%</p> <p>Activity yet to commence in other countries</p>	<p>S</p>	<p>Turkey: Completed</p>
<p>Output 1.3. The contribution of information generated by the project contributes to global knowledge generation and is reflected in an increase of the Nutritional Indicators for Biodiversity on food composition and consumption</p>		<p>Endline target: At least 2 countries have prepared a national progress report on the Nutritional Indicators for Biodiversity on composition and consumption for the prioritized species</p>		<p>HS</p>	<p>Two of the four countries have submitted a national progress report of Nutritional Indicators for Biodiversity on composition and consumption. In Sri Lanka a report is being prepared and will be ready in April 2018, while the activity will not be carried out in Kenya due to lack of resources.</p>
<p>Activity 1.3.1 Provide training on collecting data for Biodiversity Indicators for Food Composition and Consumption</p>	<p>June 2015</p>	<p>Training on collecting biodiversity indicators for Food composition and consumption provided to key partners</p>	<p>100%</p>	<p>HS</p>	<p>Completed</p>
<p>Activity 1.3.2 Determine in each country baseline data for Nutrition Indicator for Biodiversity on food</p>	<p>Sept 2018</p>	<p>Baseline data for Biodiversity and Nutrition indicators for BFN established in each</p>	<p>Brazil – 100%</p> <p>Kenya – N/A</p> <p>Sri Lanka – 90%</p> <p>Turkey – 100%</p>	<p>S</p> <p>N/A</p> <p>S</p> <p>S</p>	<p>Brazil: Completed</p> <p>Kenya: This activity will not be carried out due to resource and budget constraints, as agreed in the 4th and 5th ISC meetings.</p>

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
composition and consumption, in collaboration with national coordinator of INFOODS-FAO		country			<p>Sri Lanka: Nutritional indicators on biodiversity consumption & composition were compiled by Wayamba University. A report is being prepared and will be ready for submission to FAO/INFOODS in April 2018.</p> <p>Turkey: Completed. Updated report provided in Annex 6.</p>
Activity 1.3.3 Identify food consumption surveys and methods used or to be used in each country	Dec 2014	Survey methodologies identified and used for data collection	Brazil – 100% Kenya – N/A Sri Lanka - 100% Turkey – 100%	S N/A S S	This activity was completed in all countries except Kenya where budgetary constraints have led to a downsizing of activities
Activity 1.3.4 Adapt Dietary Diversity methodology and/or other methods aimed at collecting intake data on consumption of foods from agrobiodiversity	Dec 2015	Dietary diversity methodology adapted	Brazil – 100% Kenya – N/A Sri Lanka - 100% Turkey – 100%	S N/A S S	This activity was completed in all countries except Kenya where budgetary constraints have led to a downsizing of activities.
Activity 1.3.5 Evaluate trend of the Nutrition Indicator for Biodiversity on food consumption and composition between the beginning and the end of the project	Sept 2018	Trends on nutrition indicators for BFN collected at beginning and end of the project	Brazil - 50% Sri Lanka – 70% Turkey – 85%	S N/A S S	In Brazil, Sri Lanka and Turkey baseline data on nutrition indicators were collected and are being used to monitor indicator trends, particularly for priority and target species. In Kenya this activity will not be carried out due to lack of funds.
Component 2: Policy and Regulatory framework					
Output 2.1 Cross-sectoral national policy platforms for mainstreaming agricultural biodiversity conservation and sustainable use into nutrition,		Endline target: Institutional mechanisms for linking different sectors		HS	Progress in this output is excellent, with all four countries NPMU well embedded in cross-sectoral national working groups

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
health and education programmes established		implemented in at least one country			
Activity 2.1.1 Develop terms of reference (TORs) for cross-sectoral national working group with core mandate for development of policies and strategies	July 2014	National policy platforms TORs developed	100%	HS	Completed in all countries
Activity 2.1.2 Establish and collaborate with cross-sectoral national working group and identify individuals to spearhead policy development and implementation	July 2014	Cross-sectoral national policy platforms established	100%	HS	Completed in all countries
Activity 2.1.3 Design action plan to build capacity and awareness of policy options and mainstreaming tools and disseminate relevant information widely	Sept 2018	Action plan drafted	Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 80%	HS HS HS S	<p>Brazil: Completed. Greater engagement with CONSEA/CAISAN and the publication of Ordinance 163/2016 is helping advance the inclusion of BFN in national Food and Nutrition Security policies.</p> <p>Kenya: Completed. BFN was instrumental in the drafting of the Busia Biodiversity Policy.</p> <p>Sri Lanka: Completed. BFN was a key contributor to the NBSAP document 2016-2022.</p> <p>Turkey: Frequent interactions with policy stakeholders are building capacity for the mainstreaming of BFN in existing policy platforms.</p>

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
Output 2.2 National and international policy guidelines and recommendations that promote the mainstreaming of agricultural biodiversity conservation and sustainable use into nutrition, health and education developed		Endline target: National policy recommendations reviewed in four countries and revised policy under consideration in at least one country by year 5		HS	This output builds on output 2.1. Significant progress was made in developing policy guidelines and recommendations. With regard to establishing an enabling environment for mainstreaming biodiversity, progress in this output is highly satisfactory. Collaboration continues with international agencies and treaties to promote BFN in relevant sectoral programmes and strategies.
Activity 2.2.1 Undertake review of national policies and strategies, identifying barriers, gaps and opportunities	Dec 2015	Review of existing national policies and strategies completed	100%	S S S S	Completed in all countries
Activity 2.2.2 Draft guidelines and recommendations to promote the mainstreaming of biodiversity for food and nutrition and publish a policy brief	Dec 2017	National policy guidelines to promote mainstreaming of biodiversity for food and nutrition drafted	Global – 100% Brazil -100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S S	Global: Completed but ongoing as opportunities arise with different forums and networks. Policy briefs were drafted and are being reviewed by the GPMU for publication in the first half of 2018.
Activity 2.2.3 Identify key 'change agents', potential champions and supporters of relevant policy reform	Dec 2017	List of Key Change Agents compiled	100%	S S S S	This activity was completed in all countries
Activity 2.2.4 Host Policy Learning Events to disseminate best practices, current thinking and to share lessons of experiences	March 2018	Policy Learning Events workshop reports prepared	100%	S S S S	This activity was completed in all countries

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
<p>Activity 2.2.5 Develop implementation strategy and priority actions for international policies and strategies that promote the mainstreaming of local biodiversity into health, nutrition and agricultural programmes</p>	<p>Sept 2018</p>	<p>Implementation strategy to promote the mainstreaming of local biodiversity into health, nutrition and agricultural programmes developed</p>	<p>Global - 100% Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 90%</p>	<p>S S S S</p>	<p>Global: Completed but ongoing as opportunities arise with different forums and networks. Contributions to the State of the World Report on Biodiversity for Food and Agriculture in 2018 is one such opportunity.</p> <p>Brazil: Completed</p> <p>Kenya: Completed. Although not directly influenced by the project, target species were mentioned in Kenya’s food-based dietary guidelines published in 2017 and entitled “The National Guidelines for Healthy Diets and Physical Activity”.</p> <p>Sri Lanka: Completed</p> <p>Turkey: A national BFN Policy platform was established and regular meetings organized with the Health, Environment and Education ministries as well as with the Extension services, academia, the private sector and local NGOs. BFN contributed to the ‘Turkey Nutrition and Health Research in 2017. Case studies and policy briefs were drafted.</p>
<p>Output 2.3 New marketing options for biodiversity foods with high nutritional value identified and developed</p>		<p>Endline target Markets developed for at least four target species with high nutritional value across</p>		<p>S</p>	<p>Significant progress was made in this output in all countries where market assessments were carried out and value chains identified and developed for a select number of target species.</p>

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
		the four countries			
Activity 2.3.1 Undertake rapid appraisal to identify and assess markets or market niches and opportunities, including barriers and opportunities in project targeted ecosystems	June 2015	Market studies completed and opportunities identified	Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	Activities were completed in all countries
Activity 2.3.2 Identify key actors and steps and formulate a vision and upgrading strategy for value chain or market development	Dec 2017	Key steps and actors identified	Brazil -100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	Activities were completed in all countries. Brazil: In the reporting period, PGPM-Bio organized workshops, field visits and assessments to scale up operations and identify gaps and barriers faced by producers in accessing policy subsidies for market development. A book with a critical evaluation and case studies was drafted. Ordinance 163/2016 is being used to measure and monitor the expenditures of sociobiodiversity products by PNAE, PAA and PGPM-Bio. Sri Lanka: A marketing consultant identified the National Food Promotion Board as the best sustainable pathway for promoting biodiversity food products. The report was submitted (Annex 8) and the activity is complete.
Activity 2.3.3 Develop guidelines/management plans	June 2018	Sustainable management plans	Brazil – 100% Kenya – 100% ⁹	S S	Brazil: Completed

⁹ This is largely an activity linked to those countries working with wild species and also depends on countries having identified “target species”. Kenya may decide not to undertake this activity.

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
for the sustainable production and use of wild and cultivated resources		developed	Sri Lanka – 90% Turkey – 95%	S S	<p>Kenya: Completed</p> <p>Sri Lanka: Guidelines and management plans for the sustainable production and use of wild and cultivated resources was completed. A policy brief including recommendations and guidelines for the improvement of agro-biodiversity value chains will be submitted in March 2018.</p> <p>Turkey: Largely completed. Guidelines are being prepared on the safe and sustainable collection of wild mushrooms and a management plan for sustainable use of wild edibles.</p>
Activity 2.3.4 Develop marketing and promotion strategies including food, diversity and trade fairs (see output 3.4)	Sept 2018	Marketing strategies developed and implemented	Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	<p>Largely completed in all countries, but opportunities to further promote BFN work will be taken as they arise.</p> <p>Brazil: Completed. In the reporting period, a partnership with Instituto ATÁ was established to develop markets for native vanilla and other species.</p> <p>Kenya: Food fairs and other marketing strategies adopted.</p> <p>Sri Lanka: Completed. The Herbal Food & Beverage fair was held in August 2017 and fairs for selling organic products in public places were organized (e.g. Kegalle Hospital on 23 Nov 2017). A Festival of underutilized fruits is planned for 2018.</p>

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
					Turkey: Completed
Component 3: Increased awareness and outscaling					
Output 3.1 Best practices for mobilizing biodiversity to improve dietary diversity identified and promoted		Endline target: At least four best practices analysed, evaluated and documented in pilot sites		HS	Progress was made in all countries and globally in relation to assessing and identifying best practices
Activity 3.1.1 Identify best practices for mobilizing and delivering biodiversity to improve dietary diversity and establish portal platform to document case studies covering GEF project experiences and other non-GEF examples	Ongoing	Best practices identified and portal platform implemented	100%	S S S S	Global: This is largely a globally-led activity identifying and documenting case studies and best practices on a platform hosted by the BFN project website. The website currently features 36 case studies from 26 different geographic locations as well as section on <i>Stories from the Field</i> . The four countries have identified country specific best practices that are being promoted and documented on their national portals.
Activity 3.1.2 Global publication reviewing current best practices for mobilizing biodiversity to improve dietary diversity at outset of the project	Mar 2013	Manual documenting current best practices for mobilizing biodiversity to improve dietary diversity published	100%	S	Completed
Activity 3.1.3 Develop and disseminate information/materials and methodologies for	Sept 2018		100% (ongoing)	S S S S	This activity was completed in all countries, but writing and dissemination of information material will continue at national events and seminars. Information

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
implementing best practices in selected project pilot sites					is also captured on all national portals.
Activity 3.1.4 Organize participatory workshops with key stakeholders in selected sites and nationally to review and refine best practices	Sept 2018	Participatory workshops organized	100% (ongoing)	S S S S	This activity was completed in all countries. Brazil: In 2017, workshops were organized by partner ministries to discuss and refine ongoing initiatives (PLANAPO, PGPM-bio, PLANAFE)
Activity 3.1.5 Undertake training on best practices	May 2018	Best practices training module, based on project experiences and outcomes, developed	Brazil – 85% Kenya – 100% Sri Lanka – 100% Turkey – 100% (ongoing)	S S S S	Brazil: The online training module on mainstreaming biodiversity into nutrition practices and public policies will be published in the first half of 2018. Completed in Kenya, Sri Lanka and Turkey
Activity 3.1.6 Plan and implement best practices in selected sites	Sept 2018	Best practices implemented in pilot sites	Brazil- N/A Kenya – 100% Sri Lanka – 100% Turkey – 100%	N/A S S S	Brazil is not operating at the pilot site level Completed in Kenya, Sri Lanka and Turkey
Activity 3.1.7 Develop a training module on best practices for mobilizing biodiversity to improve dietary diversity which can be adapted for use in nutrition and health programs in the four project countries and more widely	Dec 2017	Training module on best practices for mobilizing BFN developed	Brazil - 85% Kenya – 100% Sri Lanka – 100% Turkey – 100%	MS S S S	This is largely a global activity being carried out by Brazil in collaboration with the GPMU. See updates below. Brazil: The first 3 lessons of the online training module are available online in English and Portuguese. The 4 remaining lessons are being finalised and will be made available by June 2018. Kenya, Sri Lanka and Turkey provided country experiences and lessons learned for the online course.

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
Output 3.2 Capacity of producers, processors, users and researchers to use and benefit from nutritionally relevant biodiversity enhanced		Endline target: Training to address capacity needs conducted in each country		HS	All countries have strengthened farmer/producer capacity to use and benefit from BFN. 24 farmer groups in Busia, one quilombola community in Brazil, producers at pilot sites in Turkey and women farmer groups in Sri Lanka are now able to deploy and benefit from local biodiversity for food and nutrition
Activity 3.2.1 Establish key competencies required among relevant stakeholder groups	Sep 2015	Key actors, roles and responsibilities defined	100%	S	The activity was completed in all countries
Activity 3.2.2 Assess training needs required	Sep 2015	Training needs assessed	100%	S	The activity was completed in all countries
Activity 3.2.3 Develop capacity building plan including action plan to implement training	Sept 2017	Capacity building plan developed and implemented	Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	Activities were completed in all countries
Activity 3.2.4 Strengthen partnerships and collaborations and encourage south-to-south exchanges among GEF partner countries to share information and expertise	Sept 2018, ongoing	Key south-to-south exchange visits organised	Global: 100% Brazil – 100% Kenya - 100% Sri Lanka – 100% Turkey – 100%	S S S S S	This activity was completed in all countries All countries have benefited from key exchange visits to partner countries. The organization of BFN Conferences in all countries, as well as other international events has fostered the sharing of ideas and lessons learned. South-South exchange continued in the reporting period with country participation at the BFN Symposium in Brazil (Nov 2017).
Output 3.3 Information events that foster greater appreciation of biodiversity		Endline target: At least 10 major information events		HS	Countries have exceeded expectations in this regard. The number of national information events organised by the

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
for food and nutrition as a resource for development and wellbeing conducted		across the four countries to raise awareness of consumers, policy makers and other actors about the positive benefits of nutritionally-rich biodiversity implemented at project completion			countries by far exceeds the endline target. That said, TORs and taskforces are developed on an ad hoc basis (except for Turkey's Alaçatı Festival) with no communication strategy in place.
Activity 3.3.1 Develop terms of reference for national information events	Jan 2015, ongoing	TORs developed	100%	S S S S	This activity was completed in all countries.
Activity 3.3.2 Identify national information events taskforce	Jan 2015, ongoing	National Information events taskforce established	100%	S S S S	This activity was completed in all countries.
Activity 3.3.3 Develop national information events strategies and action plans	July 2015 ongoing	National information events strategy and action plans established	Brazil - 100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	This activity was completed in all countries Brazil: In 2017 the NPMU hired a communications advisor to scale up the outreach of the project.
Activity 3.3.4 Implement selected national information events	Mar 2017	Information campaigns tested at pilot scale and nationally and impact assessed	Brazil - 100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	This activity is largely completed in all countries but will continue till project end. <i>Sri Lanka:</i> A Food Festival was held on 16 October 2017. It included island-wide cooking competitions, diversity fair: exhibition of agrobiodiversity, food recipes & value added products, seminars and discussion forum as well as street drama. Sri Lanka also stepped up its

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
					information campaign with the production & broadcasting of TV and radio ads and programs on BFN
Output 3.4 Guidelines for improved use of nutritionally-rich foods from local biodiversity, including processing, food safety measures, and recipes adapted to modern lifestyles based on traditional food systems developed		Endline target: At least 5 publications across the four countries highlighting innovative approaches to enhancing use of nutritionally-rich local foods and covering production, and/or processing, marketing and utilization		S	Data generated on priority and target species is forming the basis of guidelines on aspects of production/collection and utilization in all countries. Recipe books are being drafted in all countries and food safety guidelines were produced in Brazil.
Activity 3.4.1 Prepare guidelines for improved use; processing; food safety; packaging; quality control; marketing, certification (fair-trade, eco-labelling), promotion	Nov 2017	Guidelines for sustainable production and improved use developed	Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	S S S S	<p>Brazil: In 2017, best practices for the collection of additional wild, organic native species were developed by the Ministry of Environment, complementing earlier material from the Ministry of Agriculture. Partners from the Ministry of Health published booklets on how to choose, process and use fruits and vegetables within the household. UFG developed a guidebook for rural communities for the management and use of priority species in the Centre-west region.</p> <p>Kenya: A training manual was drafted and distributed to extension services in Busia's</p>

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
					<p>7 sub-counties. Training is provided to farmers on improved production methods for indigenous leafy greens as well as value addition and quality control.</p> <p>Sri Lanka: Guidelines on food processing, marketing and use were completed in collaboration with the National Food Promotion Board, the NGO CDC and the <i>Helabojun</i> program.</p> <p>Turkey: Guidelines for the production and consumption of a number of target species, were developed. More are planned for 2018.</p>
<p>Activity 3.4.2 Publish books based on traditional recipes for nutritionally rich foods from local biodiversity and recipes adapted to modern lifestyles</p>	<p>Sept 2018</p>	<p>Food and recipe books produced in-country</p>	<p>Brazil – 90% Kenya – 90% Sri Lanka – 100% Turkey – 80%</p>	<p>S S S S</p>	<p>Brazil: This activity was partially implemented with the publication of the “Regional Foods” book in 2015. Partner Universities completed the development of recipes for prioritized species, which will be published both in the online database and in book format in 2018.</p> <p>Kenya: A recipe book collecting traditional recipes from Busia will be launched during National Nutrition Week in March 2018.</p> <p>Sri Lanka: Factsheets on local root and tuber crops are currently available in Sinhala on the national portal. A recipe book on “Herbal food and beverages and</p>

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
					<p>associated medicinal value” was launched on 16 October 2017 during the Food Festival.</p> <p>Turkey: Several publications are in the pipeline at various printing stages: a regional recipe book (drafted), an illustrated book on wild edibles and underutilised species (in the press), an information brochure on wild edibles and underutilised species (in the press), a children’s book (drafted).</p>
Activity 3.4.3 Global publication on the improved use of selected nutritionally-rich food from local biodiversity	Sept 2018	Global publication on the improved use of local biodiversity prepared	Global – 40%	S	The case studies (both project and non-project) will contribute to this activity. A consultant was hired to bring together project experiences.
Output 3.5 Tools and methods for mainstreaming biodiversity into food and nutrition strategies upscaled and disseminated		Endline target: Project guidelines for mainstreaming biodiversity into food and nutrition developed and disseminated		S	Considerable progress was made in reviewing general mainstreaming approaches, tools and methods in all countries. The project also made significant progress in relation to mainstreaming at the global level.
Activity 3.5.1 Review current status of mainstreaming biodiversity instruments, tools and approaches by sector and cross-sectorally with emphasis on mainstreaming into food and nutrition activities	July 2015	Review of mainstreaming approaches and tools completed	100%	S	Completed in all countries

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
Activity 3.5.2 Inventory relevant instruments, tools and methods	July 2015, ongoing	Inventory of mainstreaming tools developed	100%	S	Completed in all countries
Activity 3.5.3 Guidelines for using tools and instruments for mainstreaming	Dec 2017	Guidelines on employing mainstreaming tools and approaches developed	Global - 80% Brazil – 100% Kenya – 100% Sri Lanka – 100% Turkey – 100%	MS S S S S	All countries contributed content for the drafting of the online course - an important tool for mainstreaming BFN in all countries and in relevant public policies. This is partially complete, with 3 lessons published and available online and 4 to be published in 2018. The Global Mainstreaming Toolkit was drafted and shared at the 5 th ISC meeting. A consultant was hired by the GPMU to update the toolkit to be published in electronic format by the end of 2018.
Component 4: Project Management					
Activity 4.1 Establish arrangements for global and national project administration and implementation infrastructure including global and national coordination units	Mar 2013	Project personnel, infrastructure and processes in place both globally and nationally	100%	HS	Completed
Activity 4.2 Plan and undertake a full project inception meeting	Mar 2013	Inception Workshop planned and implemented	100%	HS	Completed
Activity 4.3 Establish and operate project budgeting and accounting system	Mar 2013	Budgeting and accounting system	100%	HS	Completed

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
		established			
Activity 4.4 Review and refine work plans with national project coordinators and partners in participating countries based on better understanding of local context	Yearly	Work plans reviewed and refined	100%	HS	Original work plans and logframe were reviewed by national partners and amendments discussed following the MTR review
Activity 4.5 Establish project International Steering Committee and conduct annual meetings	Yearly	ISC established and annual meetings held	100%	HS	The 1 st ISC was carried out in April 2012. The activity is ongoing and the 6 th ISC meeting was successfully held in Brazil in November 2017.
Activity 4.6 Establish project National Steering Committees and conduct regular meetings	Yearly	NSC established and annual meetings held	100%	HS	National Steering Committee meetings were held in all project countries. The activity is ongoing.
Activity 4.7 Where relevant, establish additional site or technical committees	Nov 2013	Relevant national sub- , thematic or location committees established	Kenya – 100% Turkey – 100%	HS	Completed in Kenya and Turkey
Component 5: Monitoring and Evaluation					
Activity 5.1 Finalise and disseminate project Monitoring and Evaluation Framework	Mar 2013	Project Monitoring and Evaluation Framework developed and disseminated	100%	S	Completed
Activity 5.2 Establish reporting plan and requirements, templates	Mar 2013	Templates developed and distributed	100%	S	Completed
Activity 5.3 Submit project and financial reports to GEF	2013-2017	Reports submitted	100%	S	Completed

UNEP-FAO Half-Yearly Progress Report July-December 2017

Outputs	Expected completion date ³	Output targets/milestones foreseen for this reporting period as per Annual Work Plan	Implementation status as of end of reporting period expressed in %	Progress Rating for each output ⁴	Comments if variance ⁵ . Describe any problems in delivering outputs
Activity 5.4 Organise and implement project Mid-Term Evaluation	Mar 2015	Mid-term evaluation completed	100%	S	Completed
Activity 5.5 Organise and implement project Final Evaluation	Mar 2017	Final evaluation completed	Activity yet to commence	N/A	This activity was not planned to be initiated during the reporting period indicated.

2.3 Action plan to address any project shortcomings, problems or risk

If internal or external unsolved problems causing MS or lower in project progress rating and/or medium and high risks have been identified in this reporting period, please indicate actions to address and mitigate those:

Most shortcomings at the output level have been resolved. A few activities remain outstanding in some countries but are being gradually addressed.

Problem(s) identified	Action(s) planned	By whom	By when
Sri Lanka is slightly behind schedule in delivering on Activity 2.3.2 and 2.3.3 linked to developing an upgrading strategy for value chain or market development	Measures are in place to step up this activity with the consultants hired. A progress Monitoring meeting was held on 17 January 2018 and consultants are developing the strategy accordingly.	NPMU and NPC Sri Lanka	March 2018
It has taken longer than expected to deliver on 3.4.2 although some publications were developed. The deadline for this activity was moved forward to Sept 2018 allowing countries more time to compile the information generated by the project.	All countries are expecting to publish recipe books by Sept 2018.	NPMUs and NPCs	Sept 2018
Delays were experienced in the development of the online course under activity 3.1.7. Three out of the seven planned lessons are already published online.	Brazil, in collaboration with the GPMU, is working towards the publication of the remaining lessons.	GPMU and Brazil NPMU	March 2018
Delays were experienced in Activity 3.4.3 with regards to developing a global publication bringing together project experiences	A consultant was hired to collect and compile all project experiences. The activity has commenced.	GPMU	Sept 2018

Risk(s) identified	Action(s) planned	By whom	By when
--------------------	-------------------	---------	---------

UNEP-FAO Half-Yearly Progress Report July-December 2017

Risk(s) identified	Action(s) planned	By whom	By when
Brazil			
The economic downturn in Brazil continues to create uncertainties as to the level of resources and commitment of national project partners, their time and resources.	GPMU to monitor the situation along with Brazil NPMU and key staff	NPMU and GPMU, ongoing	
Bureaucratic procedures have delayed official implementation of partnerships with Universities, contracts and purchases of necessary materials by the Financial Administrator delayed the conclusion of activities, particularly lab analysis and recipe development, which impacted the launch of the recipes book and publication of food composition data.	A no-cost extension agreed during the 5 th ISC will provide the extra time needed to wrap-up all activities. The NPMU is monitoring the situation with national partners and Funbio. Deadlines for partners will be extended up to September 2018.	NPMU, Funbio	Ongoing
Kenya			
The outcome of the General elections held in 2017 could cause some disruption to project activities in 2018. The shooting of the NPC in December could slow down activities in the next reporting period	GPMU to monitor the situation with national partners	GPMU, NPMU	Ongoing
Sri Lanka			
No risks identified	None		
Turkey			
No risks were identified by Turkey and activities are progressing well. Terrorist attacks in the country may pose a threat to project implementation in the future, but have had no effect to date.	None		

UNEP-FAO Half-Yearly Progress Report July-December 2017

2.4 Action taken to address any project shortcomings and risks encountered in the previous reporting period

This section should be completed if project progress was rated MS or lower and/or medium and high risks were identified in the previous reporting period, Project Implementation Review (PIR) or by the Mid-term Review/Evaluation.

Problem(s) identified in previous PIR	Action(s) taken	By whom	When
Activity 1.3.2 Determine in each country baseline data for Nutrition Indicator for Biodiversity on food composition and consumption, in collaboration with national coordinator of INFOODS-FAO	<p>Sri Lanka has completed this activity for 2 of the project sites: Niunhella and Gampola. A report was prepared and will be ready for submission to FAO/INFOODS in April 2018.</p> <p>Kenya will not carry out this activity due to financial constraints.</p> <p>The MTR consultant and the ISC recommended that wording in the logframe be changed, and that more realistic mid-term/end of project targets be set to "At least two countries have prepared a baseline report on the Nutritional Indicators for Biodiversity on composition and consumption for the prioritized species". These targets have already been met.</p>	NPMU Sri Lanka	Jul-Dec 2017

Please indicate what risk mitigation measures were implemented during the period and with what results:

Risk Statement	Action taken	By who	Date	Result
	The GPC visited Sri Lanka on several occasions to meet with project personnel and key stakeholders to explore how identified risks might be addressed. A technical advisory committee was established to oversee implementation of activities across all three components.	GPC, MTR	Jul-Dec 2017	Sri Lanka has made considerable progress in the reporting period. Several workshops and trainings were held, and lengthy financial procedures existing within the country in disbursement of funds have been smoothed out.
The GPMU continues to monitor all other risk factors that are beyond its control such as the country-specific political and environmental and contexts.				

:

3. MONITORING AND EVALUATION

3.1. Monitoring and evaluation activities carried out during the reporting period¹⁰

Global

The GPC travelled undertook several trips to partner countries – particularly Sri Lanka from 14-21 October 2017 where he also attended the National Food Festival in Peradeniya, and acted as a resource person in the Sri Lanka NEXT conference sessions on 'climate smart initiatives'. The Food Festival led to discussions about the possibility of recognizing and supporting 'food custodians' throughout the BFN project and taking the Bioversity International concept of custodians of genetic resources and ATK a step further in doing this. This would be another great legacy and innovation for the project to start before wrapping up in 2018. The 6th ISC meeting organised in Brasilia in November 2017 helped monitor project progress

Brazil

Several NPMU and partner meetings were held in the second half of 2017 to successfully implement activities. The BFN International Symposium was organized in November 2017 with participation and presentations from all the National partners (Ministries, Universities and Research Institutes), GPMU, FAO, UN Environment, Kenya, Sri Lanka and Turkey. The main legacy products developed in Brazil were showcased: Food Composition and Recipes Database, Plants for the Future Books, Recipes Book and the Online Course.

Kenya

In the reporting period, two meetings were held with the site implementation committee within Busia to review progress and discuss how the project in being mainstreamed into county projects and programmes. County agricultural officers and farmer group members also attended the meetings.

Sri Lanka

Several consultant and partner meetings were held in the second half of 2017. The National Steering Committee meeting was organized by the NPMU on 21 November 2017 in Colombo to report on progress made by BFN Sri Lanka and to gain approval for the new sub-projects to be implemented in 2018, The marketing consultancy, which was identified as a priority action, was completed during the reporting period, and provided insights into the sustainability of BFN activities beyond project completion.

¹⁰ Do not include routine project reporting. Examples of M&E activities include baseline data collection, stakeholder surveys, field surveys, steering committee meetings to assess project progress, peer review of documentation to ensure quality, mid-term review, etc.

4. INVENTORY OF STAFF, CONTRACTS, MEETINGS AND OUTPUTS

4.1 Staffing details of Executing Partner (Applies to personnel, experts, consultants paid by the project budget)

Functional Title	Nationality	UNEP Budget Line	FAO Budget Line
Global Project Coordinator	British	1101	5300
Scientific Assistant	Italian	1103	5300
National Project Coordinator - Brazil	Brazilian	1102	5300
National Project Coordinator - Kenya	Kenyan	1102	5300
National Project Coordinator – Sri Lanka	Sri Lankan	1102	5300
Scientific Assistant – Sri Lanka	Sri Lankan	1103	5300
Project Assistant – Sri Lanka	Sri Lankan	1301	5300
National Project Coordinator - Turkey	Turkish	1102	5300
National Project Director - Brazil	Brazilian	1204	5300
Site project coordinators/Technical specialists Turkey	Turkish	1104	

4.2 Sub-contracts¹¹

Name of contractee	Address	UNEP Budget Line	FAO Budget Line
Brazil			
Bruna Vitória Neves	UNIFESP	2206	
Renata Carmo de Assis	Federal University of Ceará - UFC	3210	
Rafaela Soares	UFC	3210	
Orlandina Alves da Costa	UFC		5650
Deyzilene Soares Gomes	UFC	3210	
Elba Cristina Cunha	UFC	2203	
Aline Caetano	UFC	2203, 2205	
Selena Carvalho Martins	UFG		5650
Rebeca Elster Rubim	UFG		5650
Caroline Ramos	UFG	3210	
Rayane Maria Rocha	UFG	3210	
Lorena de Souza	UFG	3210	
Izabella de Almeida	UFG	3210	
Renata Costa	UFG	3210	
Jessika Ferreira	UFG	3210	

¹¹ Expand table if necessary

UNEP-FAO Half-Yearly Progress Report July-December 2017

Name of contractee	Address	UNEP Budget Line	FAO Budget Line
Carlos Henrique Pagno	Federal University of Rio Grande do Sul – UFRGS		5650
Fernanda Camboim Rockett	UFRGS		5650
Renato Queiroz Assis	UFRGS		5650
Juliana Severo	UFRGS		5920
Juscelaine Silva	UFRGS		5650
Glauco Schüssler	UFRGS	2205	5920
Isabela Camila Tudeschini Marques	Federal University of São Paulo - UNIFESP		5650
Rita Fernandes	Mackenzie University		5920
<i>Sri Lanka</i>			
Dr. D.K.N.G. Pushpakumara	University of Peradeniya (UoP), Faculty of Agriculture, Dept. of Crop Science	2202	5650
Dr. T. Madhujith	Professor, UoP, Faculty of Agriculture, Dept. of Food Science and Technology	4204	6100
Mr. R.D. Siripala	Director (Communication), National Agriculture Information & Communication Centre, Dept. of Agriculture	2203	-
Dr. Rohan Karawita	Director, National Food Promotion Board, Ministry of Agriculture	-	5650
Ms. D.S. Rathnasinghe	Principal Scientist - Food Extension & Training Centre, Dept. of Agriculture	-	5650, 5920
Ms. R.P. Kasturiarchchi	Extension & Training Centre, Dept. of Agriculture	-	5650, 5920
Prof. L.H.P. Gunarathne	Professor, UoP, Faculty of Agriculture, Agri-business Centre	2202	-
Dr. Dilini Hemachandra	Senior Lecturer, UoP, Faculty of Agriculture, Agri-business Centre	2202	-
Ms. Sudeepa Sugathadasa	Scientist, Department Of Ayurveda.	2201	5650, 5920
<i>Turkey</i>			
Koray ÜNAL	Kün Medya Yapım Ltd.		6300

UNEP-FAO Half-Yearly Progress Report July-December 2017

4.3 Meetings¹²

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
Global									
International Steering Committee Meeting	6 th ISC meeting of the BFN Project	Pirenópolis	30 Nov-1 Dec 2017	GPMU	GPMU	21	Yes	English	
Brazil									
Partner meeting	Online meeting with the organizing committee about the International Symposium	online	05 Jul 2017	MMA	MMA	8	yes	Portuguese	
Partner meeting	Meeting with the SIBBR team to discuss the Nutritional Database	SIBBR office, Brasilia	07 Jul 2017	SIBBR	SIBBR	4	yes	Portuguese	
Partner meeting	Weekly skype meetings with the SiBBR team to discuss the nutritional database	online	Weekly from 13 Jul 2017 to 15 Nov 2017	SIBBR	SIBBR	3-5	No	Portuguese	
Partner meeting	Meeting about communication of the BFN Project	online	07 Jul 2017	Funbio	Funbio	7	no	Portuguese	
Partner meeting	Meeting with the Communication Advisory of MMA	MMA, Brasilia	28 Jul 2017	MMA	MMA	4	no	Portuguese	
Partner meeting	Meeting with PNAE/FNDE	FNDE, Brasilia	01 Aug 2017	MMA	FNDE	4	no	Portuguese	
Partner meeting	Meeting with the SIBBR	SIBBR	02 Aug 2017	SIBBR	SIBBR	7	yes	Portuguese	

¹² Expand table if necessary

¹³ Meeting types: Inter-governmental meeting, expert group meeting, project inception workshop, training workshop/seminar, partners consultation workshop, project Steering Committee meeting, other.

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	team to discuss the Nutritional Database	office, Brasilia							
Partner meeting	Online meeting with the organizing committee about the International Symposium and communication	online	08 Aug 2017	MMA	MMA	9	no	Portuguese	
Interviews	Interviews with possible consultants for country report for The State of the World's Biodiversity for Food and Agriculture – SoW-BFA	MMA, Brasilia	10 Aug 2017	MMA	MMA	4	no	Portuguese	
Partner meeting	Meeting with UNICEUB about the International Symposium	UNICEUB, Brasilia	23 Aug 2017	UNICEUB	UNICEUB	6	no	Portuguese	
Partner meeting	Meeting about the Slow Food Brazil	SEAD, Brasilia	24 Aug 2017	SEAD and Slow Food Brazil	SEAD and Slow Food Brazil	8	no	Portuguese	
Partner meeting	Meeting with MDS about Brazilian Agroecology Congress	MDS, Brasilia	06 Sep 2017	MDS	MDS	6	no	Portuguese	
Partner meeting	Online meeting with the organizing committee about the International Symposium	online	12 Sep 2017	MMA	MMA	5	yes	Portuguese	
Coordination meeting	Meeting with SENAC about the International Symposium	SENAC, Brasilia	15 Sep 2017	MMA	SENAC	3	no	Portuguese	
Coordination meeting	Meeting with the hotel Royal Tulip about the International Symposium – technical visit	Hotel Royal Tulip, Brasilia	18 Sep 2017	MMA	Royal Tulip	11	no	Portuguese	
Coordination meeting	Meeting with UNDP about consultancy for	MMA, Brasilia	21 Sep 2017	UNDP/Brazil	MMA	5	no	Portuguese	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	vitamin analysis								
Partner meeting	Meeting about the country report for The State of the World's Biodiversity for Food and Agriculture – SoW-BFA	MMA, Brasilia	27 Sep 2017	MMA	MMA	4	no	Portuguese	
Partner meeting	Meeting about the country report for The State of the World's Biodiversity for Food and Agriculture – SoW-BFA	MMA, Brasilia	02 Oct 2017	MMA	MMA	4	no	Portuguese	
Partner meeting	Meeting about the BFN Project with the Government of Acre	MMA, Brasilia	03 Oct 2017	Government of Acre	MMA	8	no	Portuguese	
Coordination meeting	National Project Coordination Unit	MMA, Brasilia	05 Oct 2017	MMA	MMA	4	no	Portuguese	
Coordination meeting	Meeting with press office about communication of the BFN Project and the International Symposium	Brasilia	05 Oct 2017	MMA	MMA	3	no	Portuguese	
Partner meeting	Meeting with the SIBBR team to discuss the Nutritional Database and the International Symposium	SIBBR office, Brasilia	06 Oct 2017	SIBBR	SIBBR	8	yes	Portuguese	
Coordination meeting	Meeting with press office about communication of the BFN Project and the International Symposium	skype	06 Oct 2017	MMA	MMA	4	no	Portuguese	
Partner meeting	Meeting with SEDR/MMA about the partnership with the BFN Project	MMA, Brasilia	11 Oct 2017	MMA	MMA	3	no	Portuguese	
Coordination meeting	Meeting with the GPMU about the International Symposium and the ISC	skype	13 Oct 2017	GPMU/Bioversity	MMA	5	no	English	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
Coordination meeting	Meeting with press office about communication of the BFN Project and the International Symposium	skype	18 Oct 2017	MMA	MMA	7	no	Portuguese	
Partner meeting	Meeting about the Ordinance N° 163 with the list of native food species with nutritional value	MMA, Brasília	20 Oct 2017	MDS	MMA	6	no	Portuguese	
Partner meeting	Meeting with Consea about the International Symposium	Consea, Brasilia	31 Oct 2017	MMA	MMA	4	no	Portuguese	
Partner meeting	Meeting about the Ordinance N° 163 with the list of native food species with nutritional value	MMA, Brasília	01 Nov 2017	MMA	MMA	8	no	Portuguese	
Coordination meeting	Meeting with Agency Conceito and interns from UnB about the International Symposium	MMA, Brasília and skype	01 Nov 2017	MMA	MMA	5	no	Portuguese	
Coordination meeting	Meeting with the GPMU about the International Symposium and the ISC	skype	03 Nov 2017	GPMU/Bioversity	MMA	4	no	English	
Partner meeting	Meeting about wild relatives and partnership with the Genetic Heritage Department	MMA, Brasilia	14 Nov 2017	MMA	MMA	3	no	Portuguese	
Partner meeting	Meeting with the SIBBR team to test and prepare the Nutritional Database for presentation at the Symposium	MCTIC, Brasilia	24 Nov 2017	MMA	MCTIC	5	no	Portuguese	
International Symposium	International Symposium Biodiversity for Food and	Hotel Royal Tulip,	27-28 Nov 2017	MMA	MMA	~150	no	English and Portuguese	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	Nutrition	Brasilia							
Project Steering Committee meeting	6th International Steering Committee Meeting	Pirenópolis, Brazil	29 Nov to 02 Dec 2017	Bioversity International	Bioversity International and MMA	19	yes *not available yet	English	
Partner meeting	Annual Meeting of the Bem Diverso Project	Embrapa Recursos Genéticos, Brasilia	5 to 7 Dec 2017	Embrapa Recursos Genéticos	Embrapa Recursos Genéticos	~50	no	Portuguese	
Partner meeting	Meeting with the SIBBR coordinator to discuss the Nutritional Database	MCTIC, Brasilia	08 Dec 2017	MMA	MCTIC	4	no	Portuguese	
Coordination meeting	Meeting with press office about communication of the BFN Project	skype	14 Dec 2017	Press office Galo	Press office Galo	5	no	Portuguese	
Partner meeting	Meeting about the country report for The State of the World's Biodiversity for Food and Agriculture – SoW-BFA	MMA, Brasilia	14 Dec 2017	Consultant Julceia	MMA	5	no	Portuguese	
Partner meeting	Meeting with the SIBBR manager to discuss the Nutritional Database	Skype	21 Dec 2017	MMA	MMA	3	no	Portuguese	
Kenya									
Meeting	Site level committee meeting	Busia ATC	7 July 2017	NPMU	NPMU	6	Yes	English	
Meeting	Review meeting on the draft food composition table	Pan Afric Hotel	23 July 2017	Ministry of Health and NPMU	NPMU and FAO	23	Yes	English	
Meeting	Review meeting on the draft food composition	Pan Afric Hotel	25 July 2017	Ministry of Health and	NPMU and FAO	23	Yes	English	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	table			NPMU					
Meeting	Consultative meeting with the World Food Programme (WFP) mission	Busia ATC and Mundika	15 Sept 2017	NPMU	NPMU	8	Yes	English	
Meeting	Consultative meeting with WFP mission	Mundika High School	15 Sept 2017	NPMU	NPMU	6	Yes	English	
Meeting	Consultative meeting on prioritization for debate of the Busia Biodiversity policy	Busia County Assembly	21 Nov 2017	NPMU	NPMU	3	Yes	English	
Sri Lanka									
Meeting and workshop	Workshop on establishment and diversification of home garden for 50 households	Niunhella	3 July 2017	NPMU and Provincial Dept. of Agriculture, Sabaragamuwa	NPMU and Provincial Dept. of Agriculture, Sabaragamuwa / BFN NPMU	~60	Yes	Sinhala	
Group discussion	Questionnaire survey	CDC, Aranayake	06 July 2017	Agribusiness centre, University of Peradeniya (UoP)	Agribusiness centre, UoP, CDC, Aranayake/ NPMU	~15	Yes	English	
Partner Meeting	Implementation of Street Drama for the Food Festival 2017	NPMU	12 July 2017	NPMU	NPMU	4	Yes	English	
Training workshop for community leaders	Training on cultivation planning	CDC, Aranayake	14 July 2017	CDC	CDC/BFN NPMU	10	Yes	Sinhala	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
Group Discussion	Progress of home gardens of 70 farmers and field inspection	CDC, Aranayake	18 July 2017	BFN NPMU/CDC, Aranayake	BFN NPMU/CDC, Aranayake	~20	Yes	Sinhala	
Workshop	Workshop on land preparation, soil conservation and nursery establishment	CDC, Aranayake	20 July 2017	CDC	CDC/ BFN NPMU	15	Yes	Sinhala	
Workshop	Workshop on land preparation, soil conservation and nursery establishment	Habalakkawa, CDC/BFN project site	21 July 2017	CDC	CDC/ BFN NPMU	15	Yes	Sinhala	
Progress meetings	Activities under multiple media approach to promote conservation & utilization of local agro biodiversity for improved human nutrition & wellbeing & planning phase for the Food Festival	E&T, DOA	21 July 2017	BFN NPMU	BFN NPMU/ E&T, DOA	8	Yes	English	
Workshop	Workshop on introduction of traditional yam cultivation	Thalgaspitiya, CDC/BFN project site	22 July 2017	CDC	CDC/ BFN NPMU	13	Yes	Sinhala	
Workshop	Workshop on nursery Management	CDC, Aranayake	24 July 2017	CDC	CDC/ BFN NPMU	08	Yes	Sinhala	
Training workshop for community leaders	Training on home gardening techniques and inspection of progress	CDC, Aranayake	24 July 2017	CDC	CDC/ BFN NPMU	10	Yes	Sinhala	
Workshop	Workshop on introduction traditional	Gammanna goda	26 July 2017	CDC	CDC/ BFN	15	Yes	Sinhala	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	yam cultivation	CDC/BFN project site			NPMU				
Meeting	Exploring new avenues for aquaponics systems linked to the pilot sites	BFN NPMU	26 July 2017	BFN NPMU	BFN NPMU/ crop circle	7	No	English	
Progress meetings	Activities under multiple media approach to promote conservation & utilization of local agrobiodiversity: planning phase meeting of the Food Festival	NAICC, DOA	28 July 2017	BFN NPMU	BFN NPMU/ NAICC, DOA	12	Yes	English	
Workshop	Workshop on land preparation, soil conservation and nursery establishment	Thalgaspitiya CDC/BFN project site	28 July 2017	CDC	CDC/ BFN NPMU	15	Yes	Sinhala	
Workshop	Workshop on introduction traditional yam cultivation	Habalakkawa CDC/BFN project site	30 July 2017	CDC	CDC/ BFN NPMU	12	Yes	Sinhala	
Workshop	Workshop on land preparation, soil conservation and nursery establishment	Narangamana CDC/BFN project site	31 July 2017	CDC	CDC/ BFN NPMU	12	Yes	Sinhala	
Questionnaire survey	Collection of ethno-botanical data for under-utilized crops in project pilot sites	Niunhella	01 August 2017	BFN NPMU	BFN NPMU/ BFN NPMU	~20	Yes	English	
Workshop	Workshop on land preparation, soil conservation and nursery establishment	Gammannagoda CDC/BFN project site	01 August 2017	CDC	CDC/ BFN NPMU	10	Yes	Sinhala	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
Group discussion	Questionnaire survey	CDC, Aranayake	03 August 2017	Agribusiness centre, University of Peradeniya	Agribusiness centre, University of Peradeniya/ CDC, Aranayake/ BFN NPMU	~25	Yes	English	
Training workshop for community leaders	On dietary diversity for balance diets & improved nutrition, Leadership training & preparation of progress reports	CDC, Aranayake	10 August 2017	CDC/ BFN NPMU	CDC/ BFN NPMU	12	Yes	Sinhala	
Workshop	Workshop on soil conservation methods for sustainable home gardens	Thalgaspitiya a CDC/BFN project site	12 Aug 2017	CDC	CDC/ BFN NPMU	05	Yes	Sinhala	
Workshop and training	Workshop on planting & cultivation methods	Habalakkawa a CDC/BFN project site	13 Aug 2017	CDC	CDC/ BFN NPMU	10	Yes	Sinhala	
Planning meeting	Food festival - 2017	PGRC	14 Aug 2017	BFN NPMU / NAICC	BFN NPMU / NAICC	5	Yes	English	
Planning meeting	Food festival - 2017	E&T, DOA	16 Aug 2017	BFN NPMU / E&T, DOA	BFN NPMU / E&T, DOA	14	Yes	English	
Group discussion	Questionnaire survey, Randomly preliminary data collection to identify diversified crops, crops with potential to up-scale and value addition, sustainable market system, farmer	Gampola	21 Aug 2017	Agribusiness centre, University of Peradeniya/ BFN NPMU	Agribusiness centre, University of Peradeniya/ BFN NPMU	~30	Yes	English	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	requirements and ethnobotany data collection								
Workshop and training	Traditional yam cultivation	CDC Attapitiya	22 Aug 2017	CDC	CDC/ BFN NPMU	07	Yes	Sinhala	
Partner Meeting	Discussion on preparation of IMM CD	NAICC, DOA	23 Aug 2017	BFN NPMU/ NAICC, DOA	BFN NPMU/ NAICC, DOA	07	Yes	English	
Training workshop for community leaders	Land management for yam cultivation and Participatory Guarantee scheme (PGS)	CDC, Aranyake	01 Sept 2017	CDC	CDC/ BFN NPMU	10	Yes	Sinhala	
Workshop and training	Workshop on organic fertilizer preparation	Gammanna goda CDC/BFN project site	02 Sept 2017	CDC	CDC/ BFN NPMU	10	Yes	Sinhala	
Workshop and training	Workshop on organic fertilizer preparation	Thalgaspitiya CDC/BFN project site	03 Sept 2017	CDC	CDC /BFN NPMU	12	Yes	Sinhala	
Planning meeting	Food festival 2017	PGRC	11 Sept 2017	BFN NPMU/ E&T, DOA	BFN NPMU/ E&T, DOA	8	Yes	English	
Focus group discussion	On Finger millet cultivation to identify issues related to its cultivation & marketing, potential to up-scale & value addition, PGS practice & value chain	Mahaillupp allama Sub campus, University of Peradeniya	12 Sept 2017	Agribusiness centre, UoP	Agribusiness centre, UoP/ BFN NPMU	~25	Yes	English	
Focus group Discussion	Questionnaire survey to identify diversified crops, crops with potential to up-scale and value	Niunhella	14 Sept 2017	Agribusiness centre, University of Peradeniya	Agribusiness centre, University of Peradeniya/	46	Yes	English	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	addition, sustainable market system and farmer				BFN NPMU				
Planning meeting	Food festival 2017 preparatory phase	PGRC	14 Sept 2017	BFN NPMU/ BACC NPMU	BFN NPMU / BACC NPMU	5	Yes	English	
Planning meeting	Food festival 2017 preparatory phase	E&T, DOA	27 Sept 2017	BFN NPMU/ E&T, DOA	BFN NPMU / E&T, DOA	11	Yes	English	
Training workshop	Introduction to home gardening and improved nutrition	Udukumbura	29 Sept 2017	Provincial Dept. of Agriculture	Provincial Dept of Agriculture/ BFN NPMU	50	Yes	Sinhala	
Planning meeting	Food festival 2017 preparatory phase	PGRC	02 Oct 2017	BFN NPMU/ E&T, DOA	BFN NPMU / E&T, DOA	~30	Yes	English	
Group discussion	Village fair visit to analyse locations, scales of village fairs, identification of compositions of participants with respect to current supply and to analyse supply areas	Niunhella pilot site, Galapitama da	03 Oct 2017	Agribusiness centre, UoP	Agribusiness centre, UoP/ BFN NPMU	~25	Yes	English	
Training workshop for community leaders	Establishment of farmer organizations/CBOs and assessment of activities implemented by them.	CDC, Aranayake	04 Oct 2017	CDC	CDC/ BFN NPMU	08	Yes	Sinhala	
Planning meeting	Food Festival 2017	PGRC	06 Oct 2017	BFN NPMU/ E&T,NAICC/ DOA	BFN NPMU / E&T, /NAICC, DOA/ PGRC	15	Yes	English	
Planning meeting	Food festival 2017	E&T, DOA	10 Oct 2017	BFN NPMU/ E&T, DOA	BFN NPMU / E&T, DOA	17	Yes	English	
Group	Food industry visit to identify potential &	Maam biscuit	13 October	Agribusiness centre,	Agribusiness centre,	03	Yes	English	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
discussion	limitations of product development from identified biodiversity crops and Supply & demand for such food products	Lanka (Pvt)Ltd.	2017	University of Peradeniya	University of Peradeniya/ BFN NPMU				
Group discussion	Village fair visit to analyse locations, scales of village fairs, identification of compositions of participants with respect to current supply and to analyse supply areas	Niunhella pilot site, Ruwanwella	14 Oct 2017	Agribusiness centre, UoP	Agribusiness centre, UoP/ BFN NPMU	~25	Yes	English	
Exhibition	Food Festival 2017	PGRC, Gannoruwa	16 Oct 2017	BFN NPMU/ DOA	BFN NPMU/ DOA	~3,000	Yes	English	
Cooking Competition	Island-wide cooking competitions under two categories (25 districts & 6 inter-provinces of SL) and final round held during the Food festival 2017	PGRC, Gannoruwa	16 Oct 2017	BFN NPMU/ DOA	BFN NPMU/ DOA	62	Yes	English	
Discussion forum	Discussion forum on BFN held during the Food festival 2017	PGRC, Gannoruwa	16 Oct 2017	BFN NPMU/ DOA	BFN NPMU/ DOA	~200	Yes	English	
Group discussion	Visit main branch and two sales outlets of the National Food Promotion Board	National Food Promotion Board	20 Oct 2017	Agribusiness centre, UoP	Agribusiness centre, UoP/ BFN NPMU	~20	Yes	English	
Focus group	Questionnaire survey to identify diversified crops,	Udukumbur	23 Oct 2017	Agribusiness	Agribusiness centre, UoP/	~30	Yes	English	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
discussion	crops with potential to up-scale and value addition, sustainable market system and farmers	a		centre, UoP	BFN NPMU				
Training	Designing home garden	Udukumbura	23 Oct 2017	Provincial Dept. of Agriculture	Provincial Dept. of Agriculture/ BFN NPMU	50	Yes	Sinhala	
Fairs	Diversity Fair and traditional food fair	Udukumbura	24-25 Oct 2017	BACC PMU/BFN NPMU	BACC PMU/BFN NPMU	~200	Yes	Sinhala English	
Focus group discussion	To identify interest on R&D potential and limitations on developing and marketing of new foods from agrobiodiversity	Perera & Sons (Pvt)Ltd.	26 Oct 2017	Agribusiness centre, UoP	Agribusiness centre, UoP / BFN NPMU	3	Yes	English	
Focus group discussion	To discuss history, operating system, constraints and opportunities of the "Helabojun" concept	Helabojun	27 Oct 2017	Agribusiness centre, UoP	Agribusiness centre, UoP / BFN NPMU	~25	Yes	English	
Focus group discussion	Describe locations and scales of village fairs, compositions of participants respect to current supply and to analyse supply areas	Moronthota, Niunhella Pilot Site	28 Oct 2017	Agribusiness centre, UoP	Agribusiness centre, UoP/ BFN NPMU	~30	Yes	English	
Training	Food production and enhancement of shelf life	Udukumbura	30 Oct 2017	Provincial Dept. of	Provincial Dept of Agriculture/	50	Yes	Sinhala	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	of food products			Agriculture	BFN NPMU				
Group discussion Survey	Ethnobotanical data collection and progress inspection of home garden diversification	Gampola	30 Oct 2017	BFN NPMU	BFN NPMU	~25	Yes	English	
Group discussion , Survey	Ethnobotanical data collection and progress inspection of home garden diversification	Udukumbura	02 Nov 2017	BFN NPMU	BFN NPMU	~25	Yes	English	
Group discussion , Survey	Ethnobotanical data collection and progress inspection of home garden diversification	Niunhella	06 Nov 2017	BFN NPMU	BFN NPMU	~25	Yes	English	
Training	Modernization of home gardens	Udukumbura	14 Nov 2017	Provincial Department of Agriculture	Provincial Department of Agriculture/ BFN NPMU	50	Yes	Sinhala	
Community leader training	Training on marketing of products	CDC, Aranayake	18 Nov 2017	CDC	CDC/ BFN NPMU	12	Yes	Sinhala	
Community leader training	Sharing experiences	CDC, Aranayake	24 Nov 2017	CDC	CDC/ BFN NPMU	12	Yes	Sinhala	
Meeting	6 th National Steering committee meeting	Water Edge, Baththaram ulla	21 Nov 2017	BFN NPMU	BFN NPMU	27	Yes	English	
Training	Training on planting methods for home gardens	Udukumbura	21 Nov 2017	Provincial Dept. of Agriculture	Provincial Dept. of Agriculture/ BFN NPMU	50	Yes	Sinhala	
Training	Pest and Disease	Udukumbur	27 Nov 2017	Provincial Dept. of	Provincial Dept. of	50	Yes	Sinhala	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	management	a		Agriculture	Agriculture/ BFN NPMU				
Exhibition	Food and Diversity fair	Gampola	29 Nov 2017	Department of Ayurveda	Department of Ayurveda/ BFN NPMU	~200	Yes	English	
Community leader training	Marketing of products	CDC, Aranayake	12 Dec 2017	CDC	CDC/ BFN NPMU	12	Yes	Sinhala	
Training and Workshop	Agrobiodiversity product and non-market valuation	Oak Ray - Kandy	13 Dec 2017	BACC PMU	BACC PMU	~150	Yes	English	
Training and Workshop	Reviewing possible methods to support production and non-market benefits	Oak Ray - Kandy	14 Dec 2017	BACC PMU	BACC PMU	~20	Yes	English	
Meeting	Writeshop- Healthy landscapes	Oak Ray - Kandy	20 Dec 2017	Ministry of Environment	Ministry of Environment	15	Yes	English	
Meeting	Writeshop- Healthy landscapes	Oak Ray - Kandy	21 Dec 2017	Ministry of Environment	Ministry of Environment	15	Yes	English	
Group discussion	Inspection of home garden diversification	CDC, Aranayake	26 Dec 2017	BFN NPMU	BFN NPMU/ CDC	~50	Yes	English	
Group discussion	Inspection of home garden diversification	Niunhella	27 Dec 2017	BFN NPMU	BFN NPMU/ Provincial Dept. of Agriculture	~60	Yes	English	
Community leader training	Sharing experiences	CDC, Aranayake	29 December 2017	CDC	CDC/ BFN NPMU	12	Yes	Sinhala	
Turkey									
Meeting	Information meeting for the value chain analyses	Istanbul	19 July 2017	TAGEM		3	Yes	Turkish	

UNEP-FAO Half-Yearly Progress Report July-December 2017

Meeting type ¹³	Title	Venue	Dates	Convened by	Organized by	No of participants	Report issued Yes/No	Language	Date
	of einkorn wheat								
Meeting	Project Coordinators' Meeting	Ayvalık	24-26 July 2017	TAGEM	TAGEM	7	Yes	Turkish	
Training	School children education	Ankara	16-17 Nov 2017	TAGEM	Black Sea Region	120	Yes	Turkish	
Meeting	Collaboration meeting	Ankara	Nov 2017	TAGEM	TAGEM	2	Yes	Turkish	
Preparatory meeting of recipe book	Preparatory meeting of recipe book	Ankara	01 Dec 2017	TAGEM	TAGEM	2		Turkish	

UNEP-FAO Half-Yearly Progress Report July-December 2017

4.4 List(s) of meeting participants¹⁴

Global

30 Nov 2017 – 1 Dec 2017 – 6th International Steering Committee Meeting		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
4	Lidio Coradin (National Director)	Brazilian
5	Nathalia Dreyer (Funbio)	Brazilian
6	Victor W. Wasike - National Project Coordinator (KALRO)	Kenyan
7	Lusike Wasilwa (Kenya Agricultural and Livestock Research Organization – KALRO)	Kenyan
8	Aurillia Manjella (BFN Project)	Kenyan
9	W.L.G. Samarasinghe - National Project Coordinator - Plant Genetic Resources Centre	Sri Lankan
10	Ranjan Dharmawardena - Presidential Secretariat	Sri Lankan
11	A.A.R.S.K. Bakmeedeniya - Ministry of Mahaweli Development and Environment	Sri Lankan
12	Terrence Madhujith - University of Peradeniya	Sri Lankan
13	R.D. Siripala - Agriculture Information and Communication Center (ICC)	Sri Lankan
14	Yusuf Arslan - National Project Coordinator - Head of Field Crops Research Department - General Directorate of Agricultural Research and Policies (TAGEM)	Turkish
15	Ayfer Tan – Aegean Region Coordinator – BFN Turkey	Turkish
16	Birgul Guner – Sub-Coordinator BFN Turkey (TAGEM/MFAL)	Turkish
17	Nurcan Aysar Guzelsoy - Food and Nutrition Analyses Coordinator – Central Research Institute of Food and Feed Control, TAGEM/MFAL	Turkish
18	Florence Tartanac - Market Linkages and Value Chains Group - Nutrition and Food Systems Division (ESN), Food and Agriculture Organization of the United Nations	French
19	Danny Hunter (Bioversity International)	British
20	Teresa Borelli (Bioversity International)	Italian
21	Shawn Landersz (Consultant)	Sri Lankan

Brazil

05 Jul 2017 – Online meeting with the organizing committee about the International Symposium		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
4	Lidio Coradin (National Director)	Brazilian
5	Juliana Furlaneto – BFN	Brazilian
6	Izabella Ceccato - BFN	Brazilian

07 Jul 2017 – Meeting with the SIBBR team to discuss the Nutritional Database		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Lidio Coradin (National Director)	Brazilian
4	Fernando Xavier – SIBBR	Brazilian
5	Clara Baringo– SIBBR	Spanish

¹⁴ Expand table if necessary

UNEP-FAO Half-Yearly Progress Report July-December 2017

07 Jul 2017 – Meeting about communication of the BFN Project		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Lidio Coradin (National Director)	Brazilian
4	Juliana Furlaneto – BFN	Brazilian
5	Nathalia Dreyer – Funbio	Brazilian
6	Helio Hara – Funbio	Brazilian
7	Samyra – Funbio	Brazilian

11 Jul 2017 – Skype meeting of the Working Group on Research to discuss matters related to the initiative Sustainable Food Vision (Rio Alimentação Sustentável – RAS)		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
	Other participants...	Brazilian

12 Jul 2017 – Meeting with Marco Pavarino, of the Secretary of Family Farming and Agrarian Development (SEAD), and Luiz Camargo (Instituto ATÁ to discuss partnership (Brazilian Agroecology Congress and joint projects)		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
2	Marco Pavarino - SEAD	Brazilian
3	Luiz Camargo - Instituto ATÁ	Brazilian

13 Jul to 15 Nov 2017 – Weekly skype meetings with the SIBBR team to discuss the Nutritional Database		
No.	Name of participant	Nationality
1	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
2	Fernando Xavier – SIBBR	Brazilian
3	Clara Baringo– SIBBR	Spanish
6	Murilo Giachini – SIBBR	Brazilian
7	André Freitas - SIBBR	Brazilian

18 Jul 2017 – First Meeting of the Brazilian Agroecology Congress Organizing Committee to discuss the participation of the BFN Project		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
2	Hétel Santos – MDS	Brazilian
	Other participants...	Brazilian

25 Jul 2017 – Second Meeting of the Brazilian Agroecology Congress Organizing Committee to discuss the participation of the BFN Project		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
2	Hétel Santos – MDS	Brazilian
	Other participants...	Brazilian

28 Jul 2017 – Meeting with the Communication Advisory of MMA		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Lidio Coradin - National Project Director/BFN	Brazilian
3	Paula Ramos – ASCOM/MMA	Brazilian
4	Renata Meliga – ASCOM/MMA	Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

01 Aug 2017 – Meeting with PNAE/FNDE		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Lidio Coradin - National Project Director/BFN	Brazilian
3	Karine Silva dos Santos – PNAE/FNDE	Brazilian
4	Valmo Xavier da Silva – PNAE/FNDE	Brazilian

02 Aug 2017 – Meeting with the SIBBR team to discuss the Nutritional Database		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
4	Lidio Coradin (National Director)	Brazilian
5	Fernando Xavier – SIBBR	Brazilian

08 Aug 2017 – Online meeting with the organizing committee about the International Symposium and communication		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
4	Lidio Coradin (National Director)	Brazilian
5	Nathalia Dreyer – Funbio	Brazilian
6	Helio Hara – Funbio	Brazilian
7	Juliana Furlaneto – BFN	Brazilian
8	Izabella Ceccato - BFN	Brazilian

10 Aug 2017 – Interviews with possible consultants for country report for The State of the World’s Biodiversity for Food and Agriculture – SoW-BFA		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Alexandre Palma - MAPA	Brazilian
3	Ana Luiza Assis – DPG/MMA	Brazilian
4	Julceia Camillo – consultant	Brazilian

23 Aug 2017 – Meeting with UNICEUB about the International Symposium		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Lidio Coradin - National Project Director/BFN	Brazilian
3	Alessandra Santos – UniCeub	Brazilian
4	Robson Oliveira – UniCeub	Brazilian
5	Janaína – UniCeub	Brazilian
6	Marcela – UniCeub	Brazilian
7	Daniele Souza – Agência Conceito	Brazilian
8	Tatiana Rodrigues – Agência Conceito	Brazilian

24 Aug 2017 – Meeting about the Slow Food Brazil		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Marco Pavarino – SEAD	Brazilian
3	Mariana Roberta da Silva – SEDR/MMA	Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

4	Nadiella Monteiro – Slow Food	Brazilian
5	Valentina Bianco – Slow Food	Not Brazilian
6	Ligia Meneguello – Slow Food	Brazilian
7	Oscar – UFSC	Brazilian
8	Glauco – UFRGS	Brazilian

01 Sep 2017 – Health Food Seminar		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
	Other participants...	Brazilian

06 Sep 2017 – Meeting with MDS about Brazilian Agroecology Congress		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Hétel Santos – MDS	Brazilian
3	Luiz Camargo – Instituto ATÁ	Brazilian
4	Mariana Roberta da Silva – SEDR/MMA	Brazilian
5	Daniel – SEDR/MMA	Brazilian
6	Viviane – MDS	Brazilian

06 Sep 2017 – Meeting with Bela Gil, Paulo Mello (Dona Lenha Restaurant) and Luiz Camargo (Instituto ATÁ) to discuss partnership		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
2	Luiz Camargo - Instituto ATÁ	Brazilian
3	Bela Gil - chef	Brazilian
4	Paulo Mello – chef from Dona Lenha Restaurant	Brazilian

12 Sep 2017 – Online meeting with the organizing committee about the International Symposium		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
4	Lidio Coradin (National Director)	Brazilian
2	Nathalia Dreyer – Funbio	Brazilian
3	Helio Hara – Funbio	Brazilian
4	Juliana Furlaneto – BFN	Brazilian
5	Izabella Ceccato - BFN	Brazilian
3	Paula Ramos - MMA	Brazilian

12-15 Sep 2017 – Participation in the X Brazilian Agroecology Congress and the VI Latin-American Agroecology Congress		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Lidio Coradin - National Project Director/BFN	Brazilian
	~5000 participants	Brazilian

14 Sep 2017 – Meeting with the Organizing Committee of the II HortPANC		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
2	Nuno Madeira – Embrapa	Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

3	Neide Botrel – Embrapa	Brazilian
4	Ítalo Guedes – Embrapa	Brazilian
5	Camila C. Telles (UnB)	Brazilian
6	Bianca Maciel (GrupoAG-Mercado Mundi)	Brazilian
7	Nadja Oliveira (Emater-DF)	Brazilian
8	Clara Brandão (Consea-DF)	Brazilian
9	Georgeton Silveira (Emater-MG)	Brazilian
10	Valdely Kinupp (IFAM-AM)	Brazilian
11	Neide Rigo (Come-se, SP)	Brazilian
12	Michel Abras (SENAC-MG)	Brazilian
13	Francine Perez (Agraer-MS)	Brazilian
14	Francine Perez (Agraer-MS)	Brazilian
15	Angelica Molla (UTFPR-PR)	Brazilian
16	Beatriz Resener (SC)	Brazilian

15 Sep 2017 – Meeting with SENAC about the International Symposium		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Lidio Coradin (National Director)	Brazilian
3	Sydney Fonseca - Senac	Brazilian

18 Sep 2017 – Meeting with the hotel Royal Tulip about the International Symposium – technical visit		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Lidio Coradin (National Director)	Brazilian
3	Sydney Fonseca - Senac	Brazilian
4	Alessandra Santos – UniCeub	Brazilian
5	Robson Oliveira – UniCeub	Brazilian
6	Marcos Lima – Royal Tulip hotel	Brazilian
7	Daniele Souza – Agência Conceito	Brazilian
8	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
9	Izabella Ceccato - BFN	Brazilian
10	Iana – infrastructure	Brazilian
11	Tatiane – Royal Tulip hotel	Brazilian

21 Sep 2017 – Meeting with UNDP about consultancy for vitamin analysis		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Dharana Mendonça – DPIN/MMA	Brazilian
3	Cláudia Câmara – UNDP/Brazil	Brazilian
4	Patrícia Simão – UNDP/Brazil	Brazilian
5	Renatha Calazans – UNDP/Brazil	Brazilian

27 Sep 2017 – Meeting about the country report for The State of the World’s Biodiversity for Food and Agriculture – SoW-BFA		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Ana Luiza Assis – DPG/MMA	Brazilian
3	Leonardo Correia – DECO/MMA	Brazilian
4	Julceia Camillo – consultant	Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

02 Oct 2017 – Meeting about the country report for The State of the World's Biodiversity for Food and Agriculture – SoW-BFA

No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Alexandre Palma – MAPA	Brazilian
3	Leonardo Correia – DECO/MMA	Brazilian
4	Julceia Camillo – consultant	Brazilian

03 Oct 2017 – Meeting about the BFN Project with the Government of Acre

No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Carlos Scaramuzza – Director of DECO/MMA	Brazilian
3	Rafael Marques – director of the DPG/MMA	Brazilian
4	Marília Marini – manager DESP/MMA	Brazilian
5	Mateus Dala Senta – DECO/MMA	Brazilian
6	Leandro Naveca – Government of Acre, Brazil	Brazilian
7	Marlúcia Cândida – Government of Acre, Brazil	Brazilian
8	Armando Melo – Government of Acre, Brazil	Brazilian

05 Oct 2017 – National Project Coordination Unit

No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
4	Lidio Coradin (National Director)	Brazilian

05 Oct 2017 – Meeting with press office about communication of the BFN Project and the International Symposium

No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Tales Rocha – Agência Galo	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian

06 Oct 2017 – Meeting with the SIBBR team to discuss the Nutritional Database and the International Symposium

No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Raquel Santiago – UFG (Recipes coordinator)	Brazilian
4	Lidio Coradin (National Director)	Brazilian
5	Clara Baringo– SIBBR	Spanish
6	Murilo Giachini – SIBBR	Brazilian
7	André Freitas - SIBBR	Brazilian
8	João - SIBBR	Brazilian

06 Oct 2017 – Meeting with press office about communication of the BFN Project and the International Symposium

No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Tales Rocha – Agência Galo	Brazilian
4	Thiago Rebouças – Agência Galo	Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

09 Oct 2017 – Meeting with the President of Embrapa, Alex Atala, Roberto Smeraldi and Luiz Camargo (Instituto ATÁ) and other Embrapa researchers to discuss possible cooperation and partnership		
No.	Name of participant	Nationality
1	Lidio Coradin - National Project Director/BFN	Brazilian
2	Alex Atala – Instituto ATÁ	Brazilian
3	Luiz Camargo – Instituto ATÁ	Brazilian
4	Roberto Smeraldi – Instituto ATÁ	Brazilian
5	Maurício Lopes – presidente of Embrapa	Brazilian
	other participants from Embrapa ...	Brazilian

10 Oct 2017 – Participation in the FAO Meeting at the Buriti Palace, with the Governor of the Federal District, Representative of FAO in Brazil, Alex Atala (Instituto ATÁ) and representatives of many other institutions from all different sectors		
No.	Name of participant	Nationality
	Lidio Coradin - National Project Director/BFN	Brazilian
2	Camila Oliveira (BFN/MMA)	Brazilian
3	Julceia Camillo (Plants for the Future)	Brazilian
4	Alex Atala – Instituto ATÁ	Brazilian
5	Luiz Camargo – Instituto ATÁ	Brazilian
	~100 participants	Brazilian

11 Oct 2017 – Meeting with SEDR/MMA about the partnership with the BFN Project		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Tiago Rusin – SEDR/MMA	Brazilian
3	Mariana Roberta da Silva – SEDR/MMA	Brazilian

13 Oct 2017 – Meeting with the GPMU about the International Symposium and the ISC		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Lidio Coradin (National Director)	Brazilian
4	Danny Hunter – Global Coordinator	Irish
5	Teresa Borelli – Project Specialist	Italian

18 Oct 2017 – Meeting with press office about communication of the BFN Project and the International Symposium		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Lidio Coradin (National Director)	Brazilian
4	Juliana Furlaneto – BFN	Brazilian
5	Izabella Ceccato - BFN	Brazilian
6	Tales Rocha – Agência Galo	Brazilian
7	Thiago Rebouças – Agência Galo	Brazilian

20 Oct 2017 – Meeting about the Ordinance N° 163 with the list of native food		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Mauro Pires - Director SEDR	Brazilian
3	Tiago Rusin – SEDR/MMA	Brazilian
4	Paula Cristina Sivelli – SEDR/MMA	Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

5	Luis Valois – SEDR/MMA	Brazilian
6	Elizangela Sanches – MDS	Brazilian

31 Oct 2017 – Meeting with Consea about the International Symposium		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Lidio Coradin (National Director)	Brazilian
3	Elisabeta Recine – President of Consea	Brazilian
4	Luis Dombeck – Consea	Brazilian

01 Nov 2017 – Meeting about the Ordinance N° 163 with the list of native food species with nutritional value		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Ugo Vercillo – director of the DESP/MMA	Brazilian
3	Marília Marini – manager DESP/MMA	Brazilian
4	Bianca Chain – DESP/MMA	Brazilian
5	Mauro Pires - Director SEDR	Brazilian
6	Tiago Rusin – SEDR/MMA	Brazilian
7	Paula Cristina Sivelli – SEDR/MMA	Brazilian
8	Luis Valois – SEDR/MMA	Brazilian

01 Nov 2017 – Meeting with Agency Conceito and interns from UnB about the International Symposium		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniele Souza – Agência Conceito	Brazilian
3	Izabella Ceccato – BFN	Brazilian
4	Ingrid – student from UnB	Brazilian
5	Ana Flávia – student from UnB	Brazilian
6	Ylana – student from UnB	Brazilian

03 Nov 2017 – Meeting with the GPMU about the International Symposium and the ISC		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Lidio Coradin (National Director)	Brazilian
4	Danny Hunter – Global Coordinator	Irish
5	Teresa Borelli – Project Specialist	Italian

14 Nov 2017– Meeting about wild relatives and partnership with the Genetic Heritage Department		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Italian
2	Ugo Vercillo – director of the DESP/MMA	Brazilian
3	Tatiani Chapla – DESP/MMA	Italian

24 Nov 2017 – Meeting with the SIBBR team to discuss the Nutritional Database and the International Symposium		
No.	Name of participant	Nationality
1	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
2	Clara Baringo– SIBBR	Spanish
3	Murilo Giachini – SIBBR	Brazilian
4	André Freitas - SIBBR	Brazilian
5	João - SIBBR	Brazilian

UNEP-FAO Half-Yearly Progress Report July-December 2017

27-28 Nov 2017 – International Symposium Biodiversity for Food and Nutrition		
No.	Name of participant	Nationality
	155 participants	Brazilian and others

5 to 7 Dec 2017 – Annual Meeting of the Bem Diverso Project		
No.	Name of participant	Nationality
1	Lidio Coradin – National Project Director	Brazilian
2	Camila Oliveira – BFN/MMA	Brazilian
	~50 participants	Brazilian

08 Dec 2017 – Meeting with the SIBBR coordinator to discuss the Nutritional Database		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Andrea Portela – SiBBr	Brazilian
3	Keila Juarez – SiBBr	Brazilian
4	Marília Marini – manager DESP/MMA	Brazilian

08 Dec 2017 – Meeting with Tiago Rusin and Paula Cristina Sivelli (SEDR) to discuss the revision of the Ordinance nº 163		
No.	Name of participant	Nationality
1	Lidio Coradin – National Project Director	Brazilian
2	Tiago Rusin – SEDR/MMA	Brazilian
3	Paula Cristina Sivelli – SEDR/MMA	Brazilian

14 Dec 2017– Meeting with press office about communication of the BFN Project		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Lidio Coradin (National Director)	Brazilian
4	Juliana Furlaneto – BFN	Brazilian
5	Tales Rocha – Agência Galo	Brazilian

14 Dec 2017– Meeting about the country report for The State of the World’s Biodiversity for Food and Agriculture – SoW-BFA		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Alexandre Palma - MAPA	Brazilian
3	Ana Luiza Assis – DPG/MMA	Brazilian
4	Leonardo Correia – DECO/MMA	Brazilian
5	Julceia Camillo – consultant	Brazilian

21 Dec 2017 – Meeting with the SIBBR manager to discuss the Nutritional Database		
No.	Name of participant	Nationality
1	Camila Oliveira (BFN/MMA)	Brazilian
2	Daniela Moura de O. Beltrame – National Project Coordinator	Brazilian
3	Bruno Miranda - SiBBr	Brazilian

Kenya

7 July 2017 – Site implementation committee for monitoring and evaluation of project activities		
--	--	--

UNEP-FAO Half-Yearly Progress Report July-December 2017

No.	Name of participant	Nationality
1	Mrs. Florence Kigunzu	Kenyan
2	Mr. William Buluma	Kenyan
3	Mr. Francis Odeyo	Kenyan
4	Ms. Scholastic Nabade	Kenyan
5	Ms. Aurillia Manjella	Kenyan
6	Dr. Victor Wasike	Kenyan

23 July 2017- Review meeting of the draft food composition tables at Sarova Panafric Hotel, Nairobi		
No.	Name of participant	Nationality
1	John Mwai	Kenyan
2	Angela Kimani	Kenyan
3	Emiliana Mbelenga	Kenyan
4	Cyprian Kabbis	Kenyan
5	Dr. Juliana Kiio	Kenyan
6	Dr. Victor Wasike	Kenyan
7	Dr. Peter Chege	Kenyan
8	Dorothy Murugu	Kenyan
9	Susan Momanyi-Nyasimi	Kenyan
10	Prof. Judith Kimiywe	Kenyan
11	Augustus Owiti	Kenyan
12	Brian Njoroge	Kenyan
13	Esther Omosa	Kenyan
14	Prof. Anselimo Makokha	Kenyan
15	Ruth Tiampati	Kenyan
16	Mildred Irungu	Kenyan
17	Leila Akinyi	Kenyan
18	Nancy Njine	Kenyan
19	Prof. Wambui Kogi-Makau	Kenyan
20	Erick Ngethe	Kenyan
21	Dr. Lusike Wasilwa	Kenyan
22	Julia Boedecker	Kenyan
23	Carol Tom	Kenyan
24	Phillip Ndemwa	Kenyan

25 July 2017- Review meeting of the draft food composition tables at Sarova Panafric Hotel, Nairobi		
No.	Name of participant	Nationality
1	Angela Kimani	Kenyan
2	Prof. Judith Kimiywe	Kenyan
3	Cyprian Kabbis	Kenyan
4	Dr. Juliana Kiio	Kenyan
5	Emiliana Mbelenga	Kenyan
6	Brian Njoroge	Kenyan

UNEP-FAO Half-Yearly Progress Report July-December 2017

7	Dr. Peter Chege	Kenyan
8	Dorothy Murugu	Kenyan
9	Susan Momanyi-Nyasimi	Kenyan
10	John Mwai	Kenyan
11	Augustus Owiti	Kenyan
12	Phillip Ndemwa	Kenyan
13	Dr. Victor Wasike	Kenyan
14	Esther Omosa	Kenyan
15	Prof. Anselimo Makokha	Kenyan
16	Ruth Tiampati	Kenyan
17	Mildred Irungu	Kenyan
18	Leila Akinyi	Kenyan
19	Erick Ngethe	Kenyan
20	Nancy Njine	Kenyan
21	Prof. Wambui Kogi-Makau	Kenyan
22	Dr. Lusike Wasilwa	Kenyan
23	Julia Boedecker	Kenyan
24	Carol Tom	Kenyan

15 September 2017 – Site Committee meeting with WFP team at Busia ATC

No.	Name of participant	Nationality
1	Mrs. Florence Kigunzu	Kenyan
2	Mr. William Buluma	Kenyan
3	Mr. Francis Odeyo	Kenyan
4	Ms. Scholastic Nabade	Kenyan
5	Ms. Aurillia Manjella	Kenyan
6	Dr. Emanuel Boo	South African
7	Ms. Dina Aburmishan	WFP/Asian
8	Dr. Victor Wasike	Kenyan

15 September 2017 – Site meeting with WFP team at Mundika High School

No.	Name of participant	Nationality
1	Ms. Aurillia Manjella	Kenyan
2	Dr. Mark Obonyo	Kenyan
3	Mr. William Buluma	Kenyan
4	Ms. Dina Aburmishan	WFP/Asian
5	Dr. Emanuel Boo	South African
6	Dr. Victor Wasike	Kenyan

21 Nov 2017 – Discussion with the committee of county assembly committee on Agriculture at the County Assembly of Busia

No.	Name of participant	Nationality
1	Dr. Victor Wasike	Kenyan
2	Hon Joab Oteba	Kenyan

UNEP-FAO Half-Yearly Progress Report July-December 2017

3	Mr. Alphonse Okwara	Kenyan
---	---------------------	--------

Sri Lanka

3 July 2017– Training on establishment and diversification of home garden for 50 households – Niunhella		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mrs. Nirma Rajapaksha	Sri Lankan
3	Mr. H.H.A.S. Gunarathne	Sri Lankan
4	Mr. Menuka Alahakoon	Sri Lankan
5	Ms. A.B Sartaj	Sri Lankan
6	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
7	3 officers of Department of Agriculture	Sri Lankan
8	~50 Farmers	Sri Lankan

06 July 2017– Group discussion - Questionnaire survey - CDC, Aranayake		
No.	Name of participant	Nationality
1	Prof. L.H.P.Gunarathne	Sri Lankan
2	Dr. D. Hemachandra	Sri Lankan
3	Dr. R. Rajapaksha	Sri Lankan
4	Prof. Madhujith	Sri Lankan
5	Two research assistants	Sri Lankan
6	Mrs. D. Godamulla	Sri Lankan
7	Ms. Malshani	Sri Lankan
8	~10 farmers	Sri Lankan

12 July 2017 – Implementation of street drama for the Food Festival 2017- PGRC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. Amaradasa	Sri Lankan
3	Ms. A.B Sartaj	Sri Lankan
4	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

14 July 2017 – Training on cultivation plan – CDC		
No.	Name of participant	Nationality
1	Mrs. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	8 community leaders	Sri Lankan

18, July 2017 – progress of home gardens of 70 farmers and field inspection, CDC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mrs. D. Godamulla	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

3	Ms. Malshani	Sri Lankan
4	Ms. A.B. Sartaj	Sri Lankan
5	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
6	4 community leaders	Sri Lankan
7	~ 10 farmers	Sri Lankan

20 July 2017 –Training on land preparation, soil conservation and nursery establishment- CDC

No.	Name of participant	Nationality
1	Mrs. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	13 farmers	Sri Lankan

21 July 2017 – Training on land preparation, soil conservation and nursery establishment- Habalakkawa

No.	Name of participant	Nationality
1	Mrs. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	13 farmers	Sri Lankan

21 July 2017 –Progress of “multiple media approach to promote conservation & utilization of local agro biodiversity for improved human nutrition & wellbeing” sub project and planning for a Food Festival

No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Ms. D. S. Rathnasinghe	Sri Lankan
3	Ms. A.W.T,D, Darmasena	Sri Lankan
4	Ms. U.H.M. Subuddhika	Sri Lankan
5	Ms. W.A.K.D.R. Bandulasena	Sri Lankan
6	Ms. A.B Sartaj	Sri Lankan
7	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

22 July 2017 – Workshop on introduction traditional yam cultivation- Thalagaspiya

No.	Name of participant	Nationality
1	Mrs. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	Community leader	Sri Lankan
4	10 farmers	Sri Lankan

24 July 2017 – Workshop on nursery Management – CDC

No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	Mr. Rajapaksha	Sri Lankan
4	5 Community leaders	Sri Lankan

24 July 2017 – Workshop on preparation of home gardens, Inspection of progress of the cultivations – CDC

UNEP-FAO Half-Yearly Progress Report July-December 2017

No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
4	8 Community leaders	Sri Lankan

26 July 2017 – Workshop on introduction traditional yam cultivation – Gammannagoda		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	2 Community leaders	Sri Lankan
4	~10 Farmers	Sri Lankan

26 July 2017 – Meeting to explore new avenues for aquaponics project , PGRC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Ms. N. Kulasinghe	Sri Lankan
3	Mr.Z.ZB. Jameel	Sri Lankan
4	Mr. A.S.U.Liyanage	Sri Lankan
5	Mr. W.G.M.G. Dayawansa	Sri Lankan
6	Ms. A.B Sartaj	Sri Lankan
7	Ms. K.G.T.A.K.Abeywickrama	Sri Lankan

28 July 2017– Progress meeting on multiple media approach to promote conservation & utilization of local agro biodiversity for improved human nutrition & wellbeing and planning for a Food Festival		
No.	Name of participant	Nationality
1	Mr. R.D.Siripala	Sri Lankan
2	Mr. W.M.K.R. Wickramasinghe	Sri Lankan
3	Mr. S. Periyasami	Sri Lankan
4.	Dr. W.L.G. Samarasinghe	Sri Lankan
5	Mr. M.F.M. Rizwan	Sri Lankan
6	Mr. R.G.A. Gunasekara	Sri Lankan
7	Mr. Nanda Weerasuriya	Sri Lankan
8	Mr. K.A.U.N.N. Bndara	Sri Lankan
9	Mr. P.H.H. Lakmal	Sri Lankan
10	Ms. C.B.P.T. Perera	Sri Lankan
11	Ms. A.B Sartaj	Sri Lankan
12	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

28 July 2017– Workshop on land preparation, soil conservation and nursery establishment- Thalagahapitiya		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	2 Community leaders	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

4	~10 Farmers	Sri Lankan
---	-------------	------------

30 July 2017– Workshop on introduction traditional yam cultivation – Habalakkawa		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	2 Community leaders	Sri Lankan
4	8 Farmers	Sri Lankan

31 July 2017– Workshop on land preparation, soil conservation and nursery establishment- Narangammana		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	2 Community leaders	Sri Lankan
4	8 Farmers	Sri Lankan

01 August 2017– Questionnaire survey- Collection of Ethno-botany data for under-utilized crops-Niunhella		
No.	Name of participant	Nationality
1	Mr. Menuka Alahakoon	Sri Lankan
2	Ms. A.B Sartaj	Sri Lankan
3	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
4	two officers of Department of Agriculture	Sri Lankan
5	~15 Villages	Sri Lankans

01 August 2017– Workshop on land preparation, soil conservation and nursery establishment- Gammannagoda		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Community leader	Sri Lankan
3	8 Farmers	Sri Lankan

03 August 2017– Group discussion, Questionnaire survey-CDC		
No.	Name of participant	Nationality
1	Prof. L.H.P. Gunarathne	Sri Lankan
2	Dr. D. Hemachandra	Sri Lankan
3	Dr. R. Rajapaksha	Sri Lankan
4	Prof. Madhujith	Sri Lankan
5	Two research assistants	Sri Lankan
6	Mrs. D. Godamulla	Sri Lankan
7	Ms. Malshani	Sri Lankan
8	~20 farmers	Sri Lankans

10 August 2017– Training workshop for community leaders on dietary diversity for a balance diet and nutrition, Leadership training and preparation of progress reports-CDC		
No.	Name of participant	Nationality

UNEP-FAO Half-Yearly Progress Report July-December 2017

1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	10 Community leaders	Sri Lankans

12 August 2017– Workshop on soil conservation methods-Thalgaspitiya		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Malshani	Sri Lankan
3	Community leader	Sri Lankan
4	2 Farmers	Sri Lankans

13 August 2017- Workshop and Training on planting and cultivation methods- Habalakkawa		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lanka
2	Ms. Malshani	Sri Lanka
3	2 Community leaders	Sri Lankan
4	6 farmers	Sri Lankan

14 August 2017– Planning meeting-Food festival-2017-PGRC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lanka
2	Mr. W.M.K.R. Wickramasinghe	Sri Lanka
3	Mr. I.G.K. Janaka	Sri Lanka
4	Ms. A.B Sartaj	Sri Lanka
5	Ms. K.G.T.A.K. Abeywickrama	Sri Lanka

16 August 2017– Planning meeting-Food festival-2017-PGRC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. S. A. Anurapriya	Sri Lankan
3	Mr. S. Periyasami	Sri Lankan
4	Mr. W.M.K.R. Wickramasinghe	Sri Lankan
5	Mr. J.R. Sudasinhe	Sri Lankan
6	Mr. J. Ilankoon	Sri Lankan
7	Mr. H.M.R. Bandara	Sri Lankan
8	Ms. D.S. Rathnasinghe	Sri Lankan
9	Mr. A.W.T.D. Dharmasena	Sri Lankan
10	Mr. S.T.J. Bndara	Sri Lankan
11	Ms. W.A.K.D.R. Bandulasena	Sri Lankan
12	Mr. A.A.I.C. Hettiarachchi	Sri Lankan
13	Ms. A.B Sartaj	Sri Lankan
14	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

21 August 2017– Group Discussion , Questionnaire survey- Gampola		
No.	Name of participant	Nationality
1	Prof. L.H.P. Gunarathne	Sri Lankan
2	Dr. D. Hemachandra	Sri Lankan
3	Dr. R. Rajapaksha	Sri Lankan
4	Dr. P. Weligamage	Sri Lankan
5	Two research assistants	Sri Lankan
6	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
7	~25 Villages	Sri Lankan

22 August 2017- Workshop and Training on Traditional yam cultivation-Attapitiya		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Community leader	Sri Lankan
3	5 farmers	Sri Lankan

23 August 2017- Partner Meeting, discussion on preparation of IMM CD-NAICC,DOA		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. M.F.M. Rizwan	Sri Lankan
3	Mr. Nanda Weerasuriya	Sri Lankan
4	Mr.K.A.U.N.N. Bndara	Sri Lankan
5	Ms. C.B.P.T. Perera	Sri Lankan
6	Ms. A.B Sartaj	Sri Lankan
7	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

01 September 2017- Training workshop for community leaders on Land management for yam cultivation, Participatory Guaranty scheme (PGS)-CDC		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	10 Community leader	Sri Lankan

02 September 2017- Training workshop on organic fertilizer preparation-Gammannagoda		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Community leader	Sri Lankan
3	~8 Farmers	

03 September 2017- Training workshop on organic fertilizer preparation-Thalgaspitiya		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Community leader	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

3	~10 Farmers	Sri Lankan
---	-------------	------------

11 September 2017– Planning meeting-Food festival-2017- E&T, DOA		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Ms. D.S. Rathnasinghe	Sri Lankan
3	Ms. A.W.T.D. Dharmasena	Sri Lankan
4	Ms. U.H.M. Subuddhika	Sri Lankan
5	Ms. W.A.K.D.R. Bandulasena	Sri Lankan
6	Ms. P.D.G.G. Gunathilaka	Sri Lankan
7	Ms. A.B Sartaj	Sri Lankan
8	Ms. K.G.T.A.K .Abeywickrama	Sri Lankan

12 September 2017– Focus group discussion on Finger millet- Mahailuppallama Sub campus		
No.	Name of participant	Nationality
1	Dr. D. Hemachandra	Sri Lankan
2	Dr. R. Rajapaksha	Sri Lankan
3	Two research assistants	Sri Lankan
4	Mr. D.C.M.S.I. Wijewardana	Sri Lankan
5	~20 farmers and collectors	Sri Lankan

12 September 2017– Questionnaire survey, Niunhella		
No.	Name of participant	Nationality
1	Dr. D. Hemachandra	Sri Lankan
2	Two research assistants	Sri Lankan
3	46 farmers	Sri Lankan

14 September 2017– Planning meeting-Food festival-2017- PGRC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. A.S.U. Liyanage	Sri Lankan
3	Mr. W.G.M.G. Dayawansa	Sri Lankan
4	Ms. Sandeepani	Sri Lankan
5	Ms. A.B Sartaj	Sri Lankan
6	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

27 September 2017– Planning meeting-Food festival-2017- E&T, DOA		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. S.A. Anurapriya	Sri Lankan
3	Mr. R.D. Siripala	Sri Lankan
4	Ms. D.S. Rathnasinghe	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

5	Ms. A.W.T.D. Dharmasena	Sri Lankan
6	Ms. U.H.M. Subuddhika	Sri Lankan
7	Ms. P.D.G.G. Gunathilaka	Sri Lankan
8	Ms. W.A.K.D.R. Bandulasena	Sri Lankan
9	Mr. A.A.I.C. Hettiarachchi	Sri Lankan
10	Ms. A.B Sartaj	Sri Lankan
11	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

29 October 2017– Training on Introduction to home gardening and nutrition-Udukumbura		
No.	Name of participant	Nationality
1	Subject matter officer, Dept. of Agriculture	Sri Lankan
2	Agriculture instructor	Sri Lankan
3	50 Participants	Sri Lankans

02 October 2017– Planning meeting-Food festival-2017- PGRC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. S.A. Anurapriya	Sri Lankan
3	Ms. D.S. Rathnasingha	Sri Lankan
4	Ms. A.W.T.D. Dharmasena	Sri Lankan
5	Ms. U.H.M. Subuddhika	Sri Lankan
6	Ms. P.D.G.G. Gunathilaka	Sri Lankan
7	Ms. W.A.K.D.R. Bandulasena	Sri Lankan
8	Mr. A.A.I.C. Hettiarachchi	Sri Lankan
9	Ms. A.B Sartaj	Sri Lankan
10	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
11	~20 Subject Matter Officers, DOA	Sri Lankan

03 October 2017– Group discussion on village fair visit		
No.	Name of participant	Nationality
1	Dr. S.P. Weligamage	Sri Lankan
2	~ 25 people including customers and sellers	Sri Lankans

04 October 2017- Training workshop for community leaders - On establishment of farmer organizations and assessment of activities implement by farmer organizations- CDC, Aranayake		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	7 Community leaders	Sri Lankan

06 October 2017– Planning meeting-Food festival-2017- E&T, DOA		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Ms. D.S. Rathnasinghe	Sri Lankan
3	Mr. A.G. Karunarathne	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

4	Ms. S.K. Wasala	Sri Lankan
5	Mr. S.T.G. Bandara	Sri Lankan
6	Mr. A.N. Abekoon	Sri Lankan
7	Mr. H.A.N.L. Somasinghe	Sri Lankan
8	Ms. W.A.K.D.R. Bandulasena	Sri Lankan
9	Mr. A.A.I.C. Hettiarachchi	Sri Lankan
10	Mr. H.M.G.D.B. Herath	Sri Lankan
11	Mr. Shelly Wanigadewa	Sri Lankan
12	Mr. P.M.G. Gunarathne	Sri Lankan
13	Ms. N.M. Ubeseckara	Sri Lankan
14	Ms. A.B Sartaj	Sri Lankan
15	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

10 October 2017– Planning meeting-Food festival-2017- E&T, DOA		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. W.A.G.S. Kumara	Sri Lankan
3	Mr. S.A. Anurapriya	Sri Lankan
4	Mr. R.D. Siripala	Sri Lankan
5	Ms. Geetha Ranjane	Sri Lankan
6	Mr. A.K. Jayawardana	Sri Lankan
7	Mr. A.G. Karunarathne	Sri Lankan
8	Mr. J.M. Raju	Sri Lankan
9	Ms. D.S. Rathnasinghe	Sri Lankan
10	Mr. S.T.G. Bandara	Sri Lankan
11	Mr. Shelly Wanigadewa	Sri Lankan
12	Mr. I.M.N. Chandrasiri	Sri Lankan
13	Mr. W.M.K.R. Wickramasinghe	Sri Lankan
14	Ms. S.K. Wasala	Sri Lankan
15	Mr. K.B. Gunarathne	Sri Lankan
16	Ms. A.B Sartaj	Sri Lankan
17	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

13 October 2017– Group discussion, Food industry visit -Maam biscuit Lanka (Pvt)Ltd		
No.	Name of participant	Nationality
1	Dr. D. Hemachandra	Sri Lankan
2	Prof. Madhujith	Sri Lankan
3	Mr. P. Jayakodi	Sri Lankan

14 October 2017– Group discussion on village fair visit –Ruwanwella		
No.	Name of participant	Nationality
1	Dr. S.P. Weligamage	Sri Lankan
2	~ 25 people including customers and sellers	Sri Lankans

UNEP-FAO Half-Yearly Progress Report July-December 2017

16 October 2017– Exhibition - Food festival		
No.	Name of participant	Nationality
1	~3,000 Participants	Sri Lankans

16 October 2017– Discussion forum- Food festival		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Dr. Danny Hunter	British
3	Dr. T. Madhujith	Sri Lankan
4	Dr. Shanalee Ehagama	Sri Lankan
5	Dr. Renukasilva	Sri Lankan
6	Ms. Priyangika	Sri Lankan
7	Mr. W.A.G.S. Kumara	Sri Lankan
8	Ms. Sudeepa Sugathdasa	Sri Lankan
9	Dr. Kethaki Kulapala	Sri Lankan
10	Ms. Roshni Hafeel	Sri Lankan
11	Dr. S. Wsala	Sri Lankan
12	~200 Participants	

20 October 2017 – Group discussion, Food industry visit - National Food Promotion Board		
No.	Name of participant	Nationality
1	Dr. D. Hemachandra	Sri Lankan
2	Prof. Madhujith	Sri Lankan
3	~20 participants	Sri Lankan

23 October 2017– Training workshop on Designing of home garden –Udukumbura		
No.	Name of participant	Nationality
1	Subject matter officer, Department of Agriculture	Sri Lankan
2	Agriculture instructor	Sri Lankan
3	50 Participants	Sri Lankans

23 October 2017– Group discussion, Questionnaire survey- Udukumbura		
No.	Name of participant	Nationality
1	Prof. L.H.P. Gunarathne	Sri Lankan
2	Dr. D. Hemachandra	Sri Lankans
3	Two research assistants	Sri Lankans
4	~20 farmers	Sri Lankans

24-25 October 2017- Diversity Fair to identify diverse crops and traditional food in Udukumbura		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

2	Mr. A.S.U. Liyanage	Sri Lankan
3	Mr. W.G.M.G. Dayawansa	Sri Lankan
4	~10 Staff members of PGRC	Sri Lankan
5	Ms. A.B Sartaj	Sri Lankan
6	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
7	~200 villages	Sri Lankan

26 October 2017– Group discussion, Food industry visit - Perera & Sons (Pvt)Ltd.

No.	Name of participant	Nationality
1	Dr. D. Hemachandra	Sri Lankan
2	Prof. Madhujith	Sri Lankan
3	Mr. K.P.S. Piyathissa	Sri Lankan

27 October 2017– Group discussion, Food industry visit – Helabojun

No.	Name of participant	Nationality
1	Dr. D. Hemachandra	Sri Lankan
2	Prof. Madhujith	Sri Lankan
3	Prof. L.H.P. Gunarathne	Sri Lankan
4	Three research assistants	Sri Lankan
5	~20 Women	Sri Lankan

28 October 2017– Group discussion on village fair visit – Moronthota

No.	Name of participant	Nationality
1	Dr. S.P. Weligamage	Sri Lankan
2	~ 25 people including customers and sellers	Sri Lankans

30 October 2017– Training - Food production and enhancement of shelf life of food products –Udukumbura

No.	Name of participant	Nationality
1	Agriculture instructor	Sri Lankan
2	50 Participants	Sri Lankans

30 October 2017– Questionnaire survey- Collection of Ethnobotanical data for underutilized crops-Gampola

No.	Name of participant	Nationality
1	Ms. Anuruddhika	Sri Lankan
2	Ms. A.B Sartaj	Sri Lankan
3	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
4	~25 Villages	Sri Lankans

02 November 2017– Questionnaire survey- Collection of Ethnobotanical data for underutilized crops-Udukumbura

No.	Name of participant	Nationality
1	Ms. Manel	Sri Lankan
2	Ms. A.B Sartaj	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

3	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
4	~25 Villages	Sri Lankans

06 November 2017– Questionnaire survey- Collection of Ethnobotanical data for underutilized crops-Niunhella		
No.	Name of participant	Nationality
1	Mr. Menuka Alahakoon	Sri Lankan
2	Ms. Monarawila	Sri Lankan
3	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
4	~25 Villages	Sri Lankans

14 November 2017– Modernization of home gardens –Udukumbura		
No.	Name of participant	Nationality
1	Subject matter officer, Department of Agriculture	Sri Lankan
2	Agriculture instructor	Sri Lankan
3	50 Participants	Sri Lankans

18 November 2017– Community leader training - Marketing of products – CDC		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Mr. Rajapaksha	Sri Lankan
3	Mr. Bandu Karyawasam	Sri Lankan
4	9 Participants	Sri Lankan

21 November 2017– Planting of crops in home gardens –Udukumbura		
No.	Name of participant	Nationality
1	Subject matter officer, Department of Agriculture	Sri Lankan
2	Agriculture instructor	Sri Lankan
3	50 Participants	Sri Lankans

21 November 2017 – 6th National Steering Committee Meeting		
No.	Name of participant	Nationality
1	Mr. Anura Dissanayake	Sri Lankan
2	Dr. K. Hettiarachchi	Sri Lankan
3	Dr. A. Bentota	Sri Lankan
4	Mrs. R.H.M.P Abeykoon	Sri Lankan
5	Mr. Gamini Wickramapala	Sri Lankan
6	Ms. Deepa Liyanage	Sri Lankan
7	Mr. Amal Arunappriya	Sri Lankan
8	Mr. R.D. Siripala	Sri Lankan
9	Dr. W.L.G. Samarasinghe	Sri Lankan
10	Mr. W.A.G. Weerasinghe	Sri Lankan
11	Dr. Swarna Kaluthota	Sri Lankan
12	Ms. M.D.M.D. Karunathilaka	Sri Lankan
13	Mr. K.N. Nanayakkara	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

14	Dr. N.D.R. Weerawardana	Sri Lankan
15	Dr. D.B.T Wijerathne	Sri Lankan
16	Dr. K.D.R.R. Silva	Sri Lankan
17	Prof. L.H.P. Gunarathne	Sri Lankan
18	Dr. Terrence Madujith	Sri Lankan
19	Dr. R. Karawita	Sri Lankan
20	Mr. A.S.U. Liyanage	Sri Lankan
21	Mr. W.G.M.G. Dayawansa	Sri Lankan
22	Ms. A.A.R.S.K. Bakmeedeniya	Sri Lankan
23	Ms. K.P.S.P. De Silva	Sri Lankan
24	Mr. Sujith.S. Ratnayake	Sri Lankan
25	Mr. Dharshana Gunarathne	Sri Lankan
26	Ms. A.B. Sartaj	Sri Lankan
27	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan

24 November 2017 – Community leader training - Sharing experience- CDC		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Upula Kanthi	Sri Lankan
3	10 Participants	Sri Lankan

27 November 2017 – Pest and Disease management –Udukumbura		
No.	Name of participant	Nationality
1	Subject matter officer, Department of Agriculture	Sri Lankan
2	Agriculture instructor	Sri Lankan
3	50 Participants	Sri Lankans

29 November 2017 – Food fair		
No.	Name of participant	Nationality
1	Ms. Sudeepa Sugathadasa	Sri Lankan
2	Ms. Kulapala	Sri Lankan
3	Ms. A.B. Sartaj	Sri Lankan
4	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
5	~6 Officers of the Department of Ayurveda	Sri Lankan
6	~10 Officers of Divisional Secretariat	Sri Lankan
7	~200 participants	Sri Lankans

12 December 2017– Community leader training - Marketing of products – CDC		
No.	Name of participant	Nationality
1	Ms. D. Godamulla	Sri Lankan
2	Ms. Upula Kanthi	Sri Lankan
3	Mr. Rajapaksha	Sri Lankan
4	9 Participants	Sri Lankan

UNEP-FAO Half-Yearly Progress Report July-December 2017

13 December 2017– Training and Workshop on Agrobiodiversity product and non-market valuation		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. A.S.U.Liyanage	Sri Lankan
3	Mr. W.G.M.G.Dayawansha	Sri Lankan
4	5 Staff members of BACC NPMU	Sri Lankan
5	Ms. A.B Sartaj	Sri Lankan
6	Ms. K.G.T.A.K.Abeywickrama	Sri Lankan
7	~150 Participants	Sri Lankans

14 December 2017– Training and Workshop on reviewing possible methods to support production and non market benefits		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mr. A.S.U. Liyanage	Sri Lankan
3	Mr. W.G.M.G. Dayawansha	Sri Lankan
4	~5 Staff members of BACC PMU	Sri Lankan
5	Ms. A.B Sartaj	Sri Lankan
6	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
7	~10 Participants	Sri Lankans

26 December 2017– Group discussion, inspection of home garden diversification- CDC		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Ms. D. Godamulla	Sri Lankan
3	Ms. A.B Sartaj	Sri Lankan
4	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
5	3 community leaders	Sri Lankan
6	~50 farmers	Sri Lankans

27 December 2017– Group discussion, inspection of home garden diversification- Niunhella		
No.	Name of participant	Nationality
1	Dr. W.L.G. Samarasinghe	Sri Lankan
2	Mrs. Nirma Rajapaksha	Sri Lankan
3	Mr. H.H.A.S. Gunarathne	Sri Lankan
4	Mr. Menuka Alahakoon	Sri Lankan
5	Mr. Isuru Weerasinghe	Sri Lankan
6	Ms. A.B Sartaj	Sri Lankan
7	Ms. K.G.T.A.K. Abeywickrama	Sri Lankan
8	~50 farmers	Sri Lankans

29 December 2017– Community leader training - Sharing Experiences – CDC		
No.	Name of participant	Nationality

UNEP-FAO Half-Yearly Progress Report July-December 2017

1	Ms. D. Godamulla	Sri Lankan
2	Ms. Upula Kanthi	Sri Lankan
3	10 Participants	Sri Lankan

Turkey

19 July 2017- İstanbul-Training		
No.	Name of participant	Nationality
1	Sevinç KARABAK	Turkish
2	Merve Bolat	Turkish
3	Osman UYSAL	Turkish

24-26 July 2017- Ayvalık- Meeting of project coordinators		
No.	Name of participant	Nationality
1	Birgül GÜNER	Turkish
2	Dr. Ayfer TAN	Turkish
3	Dr. Saadet TUĞRUL AY	Turkish
4	Dr. Kürşad ÖZBEK	Turkish
5	Sevinç KARABAK	Turkish
6	Nurcan GÜZELSOY	Turkish
7	Serdar AYDEMİR	Turkish

16-17 November 2017- Ankara-Training		
No.	Name of participant	Nationality
1	Birgül GÜNER	Turkish
2	Dr. Kürşad ÖZBEK	Turkish
3	Hilal YÜCE ARSLAN	Turkish
4	Durmuş DENİZ	Turkish
5	Serdar AYDEMİR	Turkish

November 2017- Ankara-Collaboration meeting		
No.	Name of participant	Nationality
1	Dr. Yusuf ARSLAN	Turkish
2	Birgül GÜNER	Turkish

01 December 2017- Ankara / Preparatory meeting of recipe book-Ankara		
No.	Name of participant	Nationality
1	Hilal YÜCE ARSLAN	Turkish
2	Serdar AYDEMİR	Turkish
3	Halis	Turkish
4	Zehra	Turkish

UNEP-FAO Half-Yearly Progress Report July-December 2017

4.5 Documents, other printed materials, videos, and soft products (such as CDs or websites)

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
Global						
1	Book	Mainstreaming Agrobiodiversity in Sustainable Food Systems: Scientific Foundations for an Agrobiodiversity Index	Bioversity International	Bioversity International, Rome, Italy		2017
1	Report	Report on the Busia food procurement and school feeding model, capturing learnings and identifying remaining knowledge gaps and opportunities. Results from a Stakeholder Workshop 3-7 July 2017. Kisumu, Kenya.	Bioversity	Bioversity International		2017
1	Book chapter	Agricultural biodiversity, the key to sustainable food systems in the 21 st century. In, <i>Handbook of Agriculture Biodiversity</i>	Hunter, D., Guarino, L., Spillane, C. and McKeown, P. (eds).	Routledge, UK	978-0415746922	2017
1	Paper	Dietary species richness as a measure of biodiversity and nutritional quality of diets. PNAS 115(1); 127-132. http://www.pnas.org/content/115/1/127	Lachat C., Raneri J., Walker Smith K., Kolsteren P., Van Damme P., Penafiel D., Vanhove W., Kennedy G., Hunter, D., Oduor Odhiambo, F., Ntandou-Bouzitou G., De Baets B., Ratnasekera D., The Ky H., Remans R. and			2017

¹⁵ Documents and printed material types are: Report to inter-governmental meeting, technical publication, meeting report, technical/substantive report, brochures, media releases, etc.

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
			Termote C.			
1	Paper	Leveraging agrobiodiversity to create sustainable food systems for healthier diets. UNSCN News 42, 23-31 https://www.biodiversityinternational.org/fileadmin/user_upload/Leveraging_UNSCN_2017.pdf	Kennedy G., Hunter D., Garrett J. and Padulosi S.	UNSCN		2017
1	Discussion paper	Schools as a System to Improve Nutrition: A New Statement for School-based Food and Nutrition Interventions. UNSCN Discussion Paper. September 2017. https://www.unscn.org/uploads/web/news/document/School-Paper-EN-WEB-8oct.pdf		UNSCN		2017
Brazil						
1	Website	Updates on the dedicated page about the BFN Project on MMA website	MMA	MMA		Updated in 2017
1	Website	Dedicated section on Biodiversity and Nutrition in the website " A comida é nossa " – Extension project from Federal University of Paraná	UFPR	UFPR		Updated in 2017
1	Website	BFN Brazil Facebook page	BFN Brazil	Facebook		Created in Dec 2017
1	TV news	TV article " Brazil has many native species that are not well recognized "	Bandeirantes TV	Bandeirantes TV		Dec 2017
1	TV news	TV article " Amazon biodiversity is discussed at an international	Globo TV Amazon	Globo TV		Dec 2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
		symposium about nutrition in Brasilia "		Amazon		
1	Radio interview	Interview with National Director Lidio Coradin about the BFN Project and upcoming symposium	CBN Radio Brasilia	CBN Radio Brasilia		Dec 2017
1	Radio interview	Interview with National Coordinator Daniela Oliveira about the BFN Project and SiBBR database	Radio Nacional	Radio Nacional		Dec 2017
34	E-news articles	34 articles and interviews in 73 channels about the BFN Project and the International Symposium (Annex 4).	Several	Several		Nov and Dec 2017
Kenya						
1	Presentation	The Busia Local Procurement and School Feeding Model: Background and Achievements presented during the Stakeholder Workshop - Kisumu, 3-5 July 2017	V. Wasike and A. Manjella,			3 July 2017
1	Oral presentation	Biodiversity for Food and Nutrition (BFN) in Kenya: Achievements, impacts and lessons learned	V. Wasike, L. Wasilwa, A. Manjella,			Nov-Dec 2017
1	Poster	Policy to Mainstream Biodiversity Conservation and Utilization in Busia County, Kenya: The process	V. Wasike, V. Kirigua, L. Wasilwa, P. Wahome, A. Manjella,			Nov-Dec 2017
1	Case study	Submission of a case study to the Panorama web portal http://panorama.solutions/en/solution/kenyas-school-food-revolution	BFN Kenya and GPMU	GIZ, IUCN, Un Environment, Rare		Nov 2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
Sri Lanka						
1	Poster	<i>Nutritional value and Medical properties of herbal food & beverages and novel recipes published at the Food Festival 2017 and food and diversity fair Gampola, Giribawa</i> http://bfnsrilanka.org/images/About/nxt/Auyrweda.jpg	Sudeepa Sugathadasa, Dr. Kethki Kulapala, Department of Ayurveda and Indigenous Medicine and BFN NPMU	BFN NPMU, NAICC, DOA		16 Oct 2017
1	Oral Presentation Full-length journal paper	<i>Evaluation of the nutritional value of selected leafy vegetables grown in Sri Lanka; 29th PGIA Annual Congress; Post graduate institute of Agriculture, University of Peradeniya; 16-17 Nov 2017; P11</i>	H. Nadeeshani, S. Wimalasiri, G. Samarasinghe, R. Silva and T. Madhujith	Post graduate institute of Agriculture, University of Peradeniya		16-17 Nov 2017
1	Oral Presentation Full-length journal paper	<i>Macronutrient composition of selected traditional yams grown in Sri Lanka; 29th PGIA Annual Congress; Post graduate institute of Agriculture, University of Peradeniya; 16-17 Nov 2017; P12</i>	W.M.A.A. Kulasinghe, K.M. S. Wimalasiri, G. Samarasinghe, R. Silva and T. Madhujith	Post graduate institute of Agriculture, University of Peradeniya		16-17 Nov 2017
1	Poster Presentation	<i>Cooking competitions to promote traditional and local Sri Lankan food</i>	D.S. Rathnasinghe, W.L.G. Samarasinghe, A.W.T. Dharmasena, A.B. Sartaj, K.G.T.A.K. Abeywickrama, R.D. Siripala	BFN NPMU, NAICC, DOA		Nov 2017
1	Poster Presentation	<i>Multiple media approaches and biodiversity fairs to promote utilization of local agro-biodiversity and nutrition</i>	R.D. Siripala, W.L.G. Samarasinghe, D.S. Rathnasinghe, A.B. Sartaj, K.G.T.A.K. Abeywickrama	BFN NPMU, NAICC, DOA		Nov 2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
1	Poster Presentation	<i>Composition Analysis of priority agricultural biodiversity species for food and nutrition in Sri Lanka</i>	Madhujith, T, Wimalasiri. S. Siva. R. Samarasinghe. G. Kualasinghe. A. Nadeeshani H.	Department of Food Science and Technology, University of Peradeniya		Nov 2017
1	Digital Information - Website	<u>Nutrition Facts of 91 traditional/local dishes at the Hela Bojun centres</u> published at the Sri Lanka Next Blue-Green Era.	Women Agriculture Extension & local food production unit, DoA & Dept of Applied Nutrition, Wayamba University	BFN NPMU, NAICC, DOA		Nov 2017
2	Flyer	<i>BFN Project – Sri Lanka</i> updated flyer in <u>Sinhala</u> and <u>English</u>	Samarasinghe W.L.G., A.B. Sartaj, K.G.T.A.K. Abeywickrama	BFN NPMU		Nov 2017
1	Oral Presentation	<i>Helabojun- A successful model of Agri-food value chain in Sri Lanka; International Conference on Food Quality, Safety and Security – (FOOD QUALSS 2017)</i>	D.S Rathnasinghe, W.L.G. Samarasinghe, A.B. Sartaj	<i>FOOD QUALSS</i>		24-25 Oct 2017
1	Book	<i>Recipe Booklet on “Herbal food and beverages and associated medicinal value” launched at the Food Festival on 16th October 2017</i>	Sudeepa Sugathadasa, Dr. Kethki Kulapala, Department of Ayurveda and Indigenous Medicine and BFN NPMU	BFN, DOA and Dept of Ayurveda	978-955-9282-35-8	16 Oct 2017
1	Poster	<i>Production of under-utilized fruit RTS drink (ready to serve) and Commercialization published at the Food Festival 2017</i> <u>http://bfnsrilanka.org/images/About/nxt/RTS.jpg</u>	Dr. Rohan Karawita (PI), Ishani Priyangika, D.D.G.S. Priyankara, National Fruit Promotion Board Dr. K.H. Sarananda, Fruit Research Unit, DOA	BFN NPMU, NAICC, DOA		16 Oct 2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
1	Poster	<i>Nutritional value of Local Root and Tuber Crops and its value added products published at the Food Festival 2017</i> http://bfnsrilanka.org/images/About/nxt/CDC.jpg	Damayanthi Godamulla, Community Development Centre	BFN NPMU, NAICC, DOA		16 Oct 2017
2	Video	Food Festival 2017	BFN NPMU, NAICC, DOA	BFN NPMU, NAICC, DOA		Oct 2017
3	TV programs - Videos	TV programs related to the Food Festival 2017 (Govimbata Arunalu, Mihikatha Dinuwo, Nuga Sewana)	BFN NPMU, NAICC, DOA and National media	BFN NPMU, NAICC, DOA and national media		Oct 2017
5	Radio Programs	Programs on biodiversity for food and nutrition and food festival 2017 (Sarapraha Gira, Asswenna, Randiyawara, Gowithenata peyak, Govijanamadala)	BFN NPMU, NAICC, E&T, DOA and National media	BFN NPMU, NAICC, E&T DOA and national		Oct 2017
1	Research Report	<i>Mainstreaming Biodiversity Conservation and Sustainable use for improved human nutrition and well-being in Sri Lanka</i> Annals of Sri Lanka Department of Agriculture (2017.19:306-316)	W.L.G. Samarasinghe., A.B. Sartaj, T.M.C.N. Tennakoon, K.G.T.A.K. Abeywickrama, K.D.R.R. Silva, D.K.N.G. Pushpakumara, D.G.N.G. Wijesinghe and D. Hunter	Annals of Sri Lanka Department of Agriculture		Sep 2017
1	Oral Presentation	<i>Promoting use of underutilized spp. for improved nutrition and livelihood strategies for Sri Lanka;</i> BEWS 2017; O-44:P73	A.B. Sartaj, W.L.G. Samarasinghe, T.M.C.N. Tennakoon, D. Hunter	<i>International Symposium on Biodiversity</i>		April 2017
1	Oral Presentation	<i>Ethnobotanical study of local root and tuber crops in Aranayaka, Sri Lanka in relatedness to food and indigenous medicinal value;</i> BEWS	D. Godamulla, A.B. Sartaj, W.L.G. Samarasinghe, T.M.C.N. Tennakoon	<i>International Symposium on Biodiversity and Wild Edible Species, BEWS 2017</i>		April 2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
		<i>2017, O-29:P58</i>				
1	Oral Presentation	<i>Use of under-utilized, wild edible yam and tuber crops for improved nutrition and livelihood strategies; International Symposium on Biodiversity and Wild Edible Species, BEWS 2017, Antalya, Turkey; 2017; P1-23:P188</i>	D. Godamulla, A.B. Sartaj, W.L.G. Samarasinghe, T.M.C.N. Tennakoon	<i>International Symposium on Biodiversity and Wild Edible Species, BEWS 2017</i>		April 2017
1	Oral Presentation	<i>Helabojun – A successful model of agri-food business in Sri Lanka. O-92:P122.</i>	Weligamage. D, Kasthuriarachchi. R, Samarasinghe. W.L.G. and Hunter. D.	<i>International Symposium on Biodiversity and Wild Edible Species, BEWS 2017</i>		April 2017
1	Oral Presentation	<i>Composition analysis of selected leafy vegetables grown in Sri Lanka; O-92:P122.</i>	Nadeeshani H., Kualasinghe. A., Samarasinghe. G., Siva. R., Wimalasiri. S., Madhujith, T.	<i>International Symposium on Biodiversity and Wild Edible Species, BEWS 2017</i>		April 2017
1	Oral Presentation	<i>Comparative evaluation of proximate composition of fruit of bitter gourd (Momordica) and eggplant (Solanum) species grown in Sri Lanka; BEWS 2017 O-106:P136.</i>	Kualasinghe. A. Nadeeshani H., Samarasinghe. G., Siva. R., Wimalasiri. S., Madhujith, T.	<i>International Symposium on Biodiversity</i>		April 2017
1	Website	National Portal on Biodiversity for food and Nutrition www.bfnrilanka.org	BFN NPMU, NAICC, DOA	BFN NPMU, NAICC, DOA		Regular Update
1	Poster	<i>Nutritional value and Medical properties of herbal food & beverages and novel recipes published at the Food Festival 2017 and food and diversity fair Gampola, Giribawa</i> http://bfnrilanka.org/images/About/nxt/Auyrweda.jpg	Sudeepa Sugathadasa, Dr. Kethki Kulapala, Department of Ayurveda and Indigenous Medicine and BFN NPMU	BFN NPMU, NAICC, DOA		30 Nov, 16 Oct 2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
1	Oral Presentation Full-length journal paper	<i>Evaluation of the nutritional value of selected leafy vegetables grown in Sri Lanka</i>	H. Nadeeshani, S. Wimalasiri, G. Samarasinghe, R. Silva and T. Madhujith	29 th PGIA Annual Congress Post graduate institute of Agriculture, University of Peradeniya		16-17 Nov 2017
Turkey						
1	Information booklet	BFN priority species (English)	Dr. Ayfer Tan, Dr. Neşe Adanacioğlu, Dr. Saadet Tuğrul Ay, Dr. Ahu Çınar, Kürşad Özbek, Sevinç Karabak	TAGEM		2016
1	Oral presentation	Biodiversity for Food and Nutrition: Edible Wild Species, Wild Mushrooms and Underutilized Species of Turkey	Tan, A, Adanacioğlu, N., Karabak, S., Aykas, L., Taş, N., Taylan, T.	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5 April 2017, Antalya, Turkey.		2017
1	Oral presentation	Economically important wild mushroom saffron milk cap (<i>Lactarius deliciosus</i> (L.) Gray) of Aegean Region, Turkey	Adanacioğlu, N., Tan, A., Karabak, S., Güzelsoy, N., Ayas, F., Aykas, L., Taş, N., Taylan, T.	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5 April 2017, Antalya, Turkey.		2017
1	Oral presentation	Foxtail lilly (<i>Eremurus spectabilis</i> M. Bieb) as priority species of the Biodiversity for Food and Nutrition Project of Turkey	Tuğrul Ay, S., Çınar, A. Ayas, F., Karabak, S., Güzelsoy, N., Uçurum, Ö.	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5 April 2017, Antalya, Turkey.		2017
1	Poster presentation	Hulled wheats (<i>Triticum monoccocum</i> L. and <i>Triticum dicocum</i> Schübl.) of Turkey	Özbek, K., Tan, A., Karabak, S., Güzelsoy A., N., Aykas, L., Yıldız, A., Taşçı, R., Güner, B. and Deniz, D.	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5 April 2017, Antalya, Turkey.		2017
1	Poster presentation	Nutrient Composition of <i>Berberis crataegina</i> DC. in Turkey.	Uçurum, Ö., Güzelsoy, N. A., Tokat, E., Tuğrul Ay, S., Çınar, A	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5		2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
				April 2017, Antalya, Turkey.		
1	Poster presentation	A Traditional Underutilized Crop of Turkey: Cowpea (<i>Vigna unguiculata</i> (L.) Walp.) Landraces of Turkey	Kır, A., Tan, A., Adanacioğlu, N., Karabak, S., Güzelsoy, A. N.	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5 April 2017, Antalya, Turkey.		2017
1	Poster presentation	Nutrition Indicators for Biodiversity: Food composition & Food consumption	Güzelsoy, N. A., Tan, A., Güner, B.	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5 April 2017, Antalya, Turkey.		2017
1	Oral presentation	Nutritional Properties of Some Wild Edible Species in Turkey	Güzelsoy, N. A., Ucurum, Ö., Tokat, E., Tan, A., Tuğrul Ay, S. K. Özbek.	International Symposium on Biodiversity and Edible Wild Species (BEWS2017), 3-5 April 2017, Antalya, Turkey.		2017
1	Article	A. Biodiversity for Food and Nutrition Project: Black Sea Region Studies. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 17 – 25	Özbek, K., Tan, A., Karabak, S., Güzelsoy A., Sarı, N., Duran, R., Taşçı, R., Güner, B., Yücearslan, H., Deniz, D., Aksoy	Aegean Agricultural Research Institute/Turkey		2017
1	Article	Nutritional Properties of Some Wild Edible Species in Turkey. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 39-45.	Güzelsoy, N. A., Ucurum, Ö., Tokat, E., Tan, A., Tuğrul Ay, S. K. Özbek.	Aegean Agricultural Research Institute/Turkey		2017
1	Article	Sea Beets [<i>Beta vulgaris</i> subsp. <i>maritima</i> (L.) Arcang]. Wild Edible Beets and Home Garden Beets of Turkey. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 54-61.	Tan, A., Adanacioğlu, N., Karabak, S., Güzelsoy, N., Tan, A. Ş., Aykas, L.	Aegean Agricultural Research Institute/Turkey		2017
1	Article	A Traditional Underutilized Crop of Turkey: Cowpea (<i>Vigna unguiculata</i> (L.) Walp.) Landraces of Turkey. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 62-69	Kır, A., Tan, A., Adanacioğlu, N., Karabak, S., Güzelsoy, A. N.	Aegean Agricultural Research Institute/Turkey		2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
1	Article	Foxtail lilly (<i>Eremurus spectabilis</i> M. Bieb) a priority species of the Biodiversity for Food and Nutrition Project of Turkey. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 69-73.	Çınar, A., Tuğrul Ay, S., Ayas, F., Karabak, S., Güzelsoy, N., Uçurum, Ö.	Aegean Agricultural Research Institute/Turkey		2017
1	Article	Economically important wild mushroom saffron milk cap (<i>Lactarius deliciosus</i> (L.) Gray) of Aegean Region, Turkey. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 91-96	Adanacioğlu, N., Tan, A., Karabak, S., Güzelsoy, N., Ayas, F., Aykas, L., Taş, N., Taylan, T.	Aegean Agricultural Research Institute/Turkey		2017
1	Article	Biodiversity for Food and Nutrition: Edible Wild Plant Species of Aegean Region of Turkey. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 1-8	A. Tan, N. Adanacioglu, S. Karabak, L. Aykas, N. Tas, T. Taylan	Aegean Agricultural Research Institute/Turkey		2017
18	Article	Mediterranean Region Studies of Mainstreaming Biodiversity Conservation and Sustainable Use for Improved Human Nutrition and Wellbeing Project. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 9-16	S. Tugrul Ay, A. Cınar, F. Ayas, K. Yuksel, O. Cınar, S. Karabak	Aegean Agricultural Research Institute/Turkey		2017
19	Article	Economic and Socio-Cultural Importance of Edible Wild Species. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 26-38	S. Karabak	Aegean Agricultural Research Institute/Turkey		2017
20	Article	The Antioxidant Capacities and Consumption Per Capita of Edible Wild Species and Local Varieties Collected from Turkey within the GEF-Funded Biodiversity for Food	F. Ayas, F. A. Vuran, K. Yuksel, O. Cınar, S. Tugrul Ay, S. Karabak	Aegean Agricultural Research Institute/Turkey		2017

UNEP-FAO Half-Yearly Progress Report July-December 2017

No	Type ¹⁵	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
		and Nutrition (BFN) Project. ANADOLU, J. of AARI ISSN: 1300 – 0225, 27 (2) 2017, 46-53				
21	Poster presentation	Linking biodiversity to food and nutrition: Enhancing the contribution of wild edible plants to nutrition in Turkey.	Güzelsoy, N. A., Tan, A., Güner, B., Tuğrul Ay, S., Özbek, K., Karabak, S., Arslan, Y.	International Symposium: Biodiversity for Food and Nutrition, 27-28 Nov, 2017 Brasilia/Brazil		2017
22	Poster presentation	Some wild edible plants and traditional knowledge of Black sea region.	Kürşad Özbek, Sevinç Karabak, Nurgül Sarı, Rukiye Murat Duran, Rahmi Taşcı, Hilal Yüce Arslan, Durmuş Deniz	International Symposium: Biodiversity for Food and Nutrition, 27-28 Nov, 2017 Brasilia/Brazil		2017

Name of Project Manager: Dr. Danny Hunter		Name of Project Manager Supervisor: Enrico Baccioni, Bioersivity Initiative Manager	
Signature: 	Date: 08/03/2018	Signature: 	Date: 09/03/2018

List of Annexes

Annex 1 – Global – 6th ISC meeting report

Annex 2 – Brazil – Food compilation data

Annex 3 – Brazil – Revised Food and Nutrition Security Action Plan 2018-2022

Annex 4 – Brazil – Links to media articles on BFN

Annex 5 - Sri Lanka - Report - New marketing options and guidelines for agrobiodiversity and food with high nutritional value identified and developed

Annex 6 – Turkey – Biodiversity indicators summary report 2017

Annex 7 – Turkey – Scientific peer-review articles in the 27 (2) 2017 issue of ANADOLU Journal of the Aegean Agricultural Research Institute

Annex 8 – Sri Lanka – Market opportunities for food biodiversity report