

UNDP

CERTIFICATE OF COMPLETION

PROJECT: AGENCY:

BRA/12/G76

UNDP

DATE APPROVED: 30 September 2015

ENGINEER: Miguel Quintero

CONTRACTOR:

ESPUMATO ESPUMAS AUTOMOTIVAS LTDA

LOCAL GOVERNMENT:

OZONE PROTECTION UNIT OF THE BRAZILIAN

GOVERNMENT

Issued by:

United Nations Development Programme (UNDP)

AGENCY (IA)

Addressed to: Espumato Espumas Automotivas Ltda. Rua Villa Lobos, 27 – Jardim Ruyce CEP 09980-020– Diadema- SP/ Brazil

CONTRACTOR

This Certificate of Completion applies to all work conducted under the Project Document approved by UNEP/OzL.Pro/ExCom/64/53 – Decision 64/40:

BRA/12/G76 - Brazil's HCFC Phase-out Management Plan:

• Conversion to non-HCFC Technology in the Manufacture of Polyurethane Foam of the Enterprise Espumato Espumas Automotivas Ltda (part of Spandy Group)

The work to which this Certificate applies has been inspected by the ENGINEER in presence of authorised representatives of IA and CONTRACTOR and the work is hereby declared to be completed in accordance with the aforementioned project document.

30 September 2015

طلا



RESPONSIBILITIES

From the date of Completion the responsibilities between IA and CONTRACTOR for security, operation, safety, maintenance, utilities, insurance, warranties and guarantees shall be as follows:

IA: As of Wednesday, 30 September 2015, all of the aforementioned responsibilities shall be passed from UNDP to Espumato Espumas Automotivas Ltda., located in Diadema, Brazil.

CONTRACTOR: As of Wednesday, 30 September 2015, all of the aforementioned responsibilities shall be assumed by Espumato Espumas Automotivas Ltda., and the CONTRACTOR shall hold UNDP harmless.

The following is a list of complete activities carried out under the conversion to non-HCFC technology in the manufacture of polyurethane foam of the enterprise Espumato Espumas Automotivas Ltda. as of Wednesday, 30 September 2015:

- Investment/ engineering project implemented:
 - Adaptation of storage and mixing areas and equipment;
 - o Improvements in the transfer piping systems from the storage area to the blending tank, with installation of diagram pumps and safety valves;
 - o Retrofit of injection equipment (3 LPDs);
 - o Installation of fire-fighting, safety monitoring and ventilation systems:
- Manufacturing processes and plant operation with new blowing agent (Methyl Formate) were certified by an assessment risk company;
- Staff training on management, handling and safety measures of inflammable substances;
- 3.53t ODP phased out (Spandy Group).

Executed on behalf of UNDP by ENGINEER on Wednesday, 30 September 2015:

Miguel Quintero, Engineer

CONTRACTOR accepts this Certificate on ______:

Adelaide de Carvallo Delmondes Moura, CEO

Ju.

ddy



ANNEX-A

DECLARATION OF DISPOSAL OF BASELINE EQUIPMENT UNDER PROJECT BRA/12/G76 – (SPANDY GROUP)

Under Project BRA/12/G76, ESPUMATO ESPUMAS AUTOMOTIVAS LTDA (part of SPANDY GROUP), the CONTRACTOR hereby declares that it has disposed the baseline equipment as identified in the approved Project Document for BRA/12/G76 - SPANDY GROUP as follows:

DISPOSAL OF BASELINE EQUIPMENT UNDER PROJECT BRA/12/G76 – (CONTRACTOR)						
Equipment Description	Make, Year and Model	Equip- ment ID#	Method of Disposal	Date of disposal	Implement ed By	Verified By
Low Pressure	Transtecnica, 2003		3	September, 2015	Contractor	IA
Low Pressure	Transtecnica, 2003		3	September, 2015	Contractor	IA
Low Pressure	Sintenor, 2003		3	September, 2015	Contractor	IA
Blending Tank	Espumauto		3	September, 2015	Contractor	IA

- 1. Physical Destruction/Dismantling/Rendering Unusable with HCFCs
- 2. Decommissioning and Storage
- 3. Retrofitting
- 4. No action

Under project BRA/12/G76 - SPANDY GROUP, the Contractor declares as below:

(1) That it has carried out the disposal of the baseline equipment as tabulated above, so as to render the equipment unusable with HCFCs, applying the process described below:

Brief description of the disposal process:

• Retrofit kits for injection equipment and mixing tank.

Jun.

July



(2) That it, in the event that any equipment is decommissioned and retained in storage by the Contractor, it will not use it with any HCFCs and it will not sell or surrender the custody of this equipment except to a designated authority so assigned by UNDP and/or the Government. Justification (as mandatorily required) for retaining this baseline equipment is provided by the Contractor below:

Justification for retaining the baseline equipment:

N.A.

(3) That it will not resume the use of any HCFC or other Ozone Depleting Substance (ODS) in its manufacture of Polyurethane Foam as per Term of Commitment signed on 28 May 2015.

In agreement:

CONTRACTOR

Adelaide de Carvalho Delmondes Moura,

GOVERNMENT

Magna Luduvice,

National Ozone Unit Officer

It is hereby verified that a review, undertaken with all due diligence, of the information made available to UNDP revealed no discrepancies in the aforementioned representations with which UNDP, therefore, agrees,

UNDP

might N. Shirter.

Miguel Quintero, Engineer