

UNDP

CERTIFICATE OF COMPLETION

PROJECT: AGENCY:

BRA/12/G76

UNDP

DATE APPROVED: 09 September 2014

ENGINEER: Miguel Quintero

CONTRACTOR:

ISOESTE INDÚSTRIA E COMÉRCIO DE ISOLANTES

TÉRMICOS LTDA.

LOCAL GOVERNMENT:

OZONE PROTECTION UNIT OF THE BRAZILIAN

GOVERNMENT

Issued by:

United Nations Development Programme (UNDP)

AGENCY (IA)

Addressed to: Isoeste Indústria e Comércio de Isolantes Térmicos LTDA

Distrito Agroindustrial de Anápolis (DAIA) — Quadra 08 — Módulos 14 a 16

Anápolis — GO - Brazil

CONTRACTOR

This Certificate of Completion applies to all work conducted under the Project Document approved by UNEP/OzL, Pro/ExCom/64/53 – Decision 64/40:

BRA/12/G76 - Brazil's HCFC phase-out management plan:

• Conversion to non-HFCF Technology in the Manufacture of Polyurethane Foam of the enterprise Isoeste Indústria e Comércio de Isolantes Térmicos LTDA.

The work to which this Certificate applies has been inspected by the ENGINEER in presence of authorised representatives of IA and CONTRACTOR and the work is hereby declared to be completed in accordance with the aforementioned project document.

9 September 2014

Md



MS

RESPONSIBILITIES

From the date of Completion the responsibilities between IA and CONTRACTOR for security, operation, safety, maintenance, utilities, insurance, warranties and guarantees shall be as follows:

IA: As of Tuesday, 9 September 2014, all of the aforementioned responsibilities shall be passed from UNDP to Isoeste Indústria e Comércio de Isolantes Térmicos LTDA, located in Anápolis, Brazil.

CONTRACTOR: As of Tuesday, 9 September 2014, all of the aforementioned responsibilities shall be assumed by Isoeste Indústria e Comércio de Isolantes Térmicos LTDA, and the CONTRACTOR shall hold UNDP harmless.

The following is a list of complete activities carried out under the Conversion to non-HFCF Technology in the Manufacture of Polyurethane Foam of the enterprise Isoeste Indústria e Comércio de Isolantes Térmicos LTDA as of Tuesday, 9 September 2014:

- · Retrofitted high pressure foaming line;
- Pentane Chemical Storage (pentane tank);

}0 Tabelionato de Notas

- Civil works (unloading platform, pentane tank and electric grounding) according to ATEX security standards;
- 80-hour training course on operation and conduction of pentane storage facilities;
- Conversion technology defined (Hydrocarbons);
- 4,5t ODP phased out.

Executed on behalf of UNDP by ENGINEER on Tuesday, 9 September 2014:

Miguel Quintero, Engineer

CONTRACTOR accepts this Certificate on Monday, 22 September 2014:

By: Amélie Luiz Benedetti

Administrative and Financial Director

ANNEX-A



DECLARATION OF DISPOSAL OF BASELINE EQUIPMENT UNDER PROJECT BRA/12/G76 – (ISOESTE)

Under Project BRA/12/G76 - ISOESTE INDÚSTRIA E COMÉRCIO DE ISOLANTES TÉRMICOS LTDA, the CONTRACTOR hereby declares that it has disposed the baseline equipment as identified in the approved Project Document for BRA/12/G76 - ISOESTE as follows:

DISPOSAL OF BASELINE EQUIPMENT UNDER PROJECT BRA/12/G76 – (CONTRACTOR)						
Equipment Description	Make, Year and Model	Equip- ment ID#	Method of Disposal	Date of disposal	Implement ed By	Verified By
High Pressure Foaming Line	PUMA- 2006	605	3	Sep/2013	Contractor	UNDP

- 1. Physical Destruction/Dismantling/Rendering Unusable with HCFCs
- 2. Decommissioning and Storage
- 3. Retrofitting
- 4. No action

Under project BRA/12/G76 – ISOESTE, the Contractor declares as below:

(1) That it has carried out the disposal of the baseline equipment as tabulated above, so as to render the equipment unusable with HCFCs, applying the process described below:

Brief description of the disposal process:

• NA

(2) That it, in the event that any equipment is decommissioned and retained in storage by the Contractor, it will not use it with any HCFCs and it will not sell or surrender the custody of this equipment except to a designated authority so assigned by UNDP and/or the Government. Justification (as mandatorily required) for retaining this baseline equipment is provided by the Contractor below:

Justification for retaining the baseline equipment:

• NA

Justo



(3) That it will not resume the use of any HCFC or other Ozone Depleting Substance (ODS) in its manufacture of Polyurethane Foam as per Term of Commitment signed on 23 July 2013.

In agreement:

20 Tabelionato

CONTRACTOR

Amelio Luiz Beneddeti Administrative and Financial Director GOVERNMENT

Magna Luduvice

National Ozone Unit Officer

Magna Leite Luduvice Gerente de Projeto Matrícula: 2439192

It is hereby verified that a review, undertaken with all due diligence, of the information made available to UNDP revealed no discrepancies in the aforementioned representations with which UNDP, therefore, agrees,

UNDP

Miguel Quintero, Engineer

3. TABELIONATO DE NOTAS DE ANAPOLIS Rua 15 de Dezembro, 158, sala 27 Est. de Goias - Ye). (62) 3324-0285

Reconheco, por semelhamaa, a(s) assina-Ptura(s) supra dei 100734621-AMELIO UUI BENEDETII

ICOU/34621-AMELIU (DI) BENEDE III. Irepresentando a (d) ISOESTE IND. CA IISOLANTES TERM. LIDA.

leor smaloga(s) do(s) exempler es lconstante(s) de moss arquive. Dou de. lémapolis.07 de autubri de 2014 115:47:10.

Em testemunho da verdade.

006-NURIEO DA SILVA/MARZNHO ESCREVENIE ISelo n. 003114/50/05/23023085238

Inttr://extra/udicial.tiso.jus.br/selo |Emol. R\$ 3,22 P/ assinatura