



MARTIN RAISER  
Country Director – Brazil  
Latin America and the Caribbean Region

March 4, 2016

Mr. Jones de Oliveira Carvalho  
General Superintendent  
*Fundação Luís Eduardo Magalhães - FLEM*  
Rua Rio São Francisco, 1, Monte Serrat  
Salvador, BA, 40425-060  
Brazil

Dear Mr. Carvalho:


*Grant No. TF015228 - Rural Environmental Cadastre and Fire Prevention in Bahia State  
Project – ProCerrado BA  
Extension of Closing Date*

We refer to the Grant Agreement for the above-captioned project between the International Bank for Reconstruction and Development (the “Bank”), acting as administrator of grant funds provided by the Department of Environment, Food and Rural Affairs of the United Kingdom of Great Britain and Northern Ireland (“Donor”) under the Brazil Cerrado Climate Change Mitigation Trust Fund, and *Fundação Luís Eduardo Magalhães - FLEM* (the “Recipient”), dated September 17, 2014.

We are pleased to inform you that pursuant to the request of State of Bahia’s Secretariat of Environment, implementing agency of the Project, on Ofício SEMA/SEP No. 107/2015, dated December 3, 2015; the Recipient’s official request on Ofício 086, dated December 9, 2015; and the endorsement of the Ministry of Environment, Program Coordinator, on Ofício No 52/2015/DPCD/SECEX/MMA dated December 16, 2015, the Bank agrees with the extension of the Project’s Closing Date.

Consequently, Annex, Article III, Section 3.03. of the Grant Agreement establishing the Closing Date shall read December 31, 2017.

Please also note that the approved Restructuring Paper dated February 26, 2016 will be disclosed on the Bank's external website.

Sincerely,  
  
Martin Raiser

cc: Mr. Antonio Henrique Pinheiro Silveira, Executive Director for Brazil, The World Bank  
Ms. Rosalia V. de Leon, Alternate Executive Director for Brazil, The World Bank  
Mr. Rodrigo Estrela de Carvalho, Secretary of International Affairs, SEAIN/MP, [seain@planejamento.gov.br](mailto:seain@planejamento.gov.br)  
Mr. Luis Antonio Balduino Carneiro, Secretary, SAIN/MF, [gabinete.df.sain@fazenda.gov.br](mailto:gabinete.df.sain@fazenda.gov.br)  
Mr. Dyogo Henrique de Oliveira, Executive Secretary, Ministry of Finance, [gabinete.se.df@fazenda.gov.br](mailto:gabinete.se.df@fazenda.gov.br)  
Mr. Miguel Ragone de Mattos, Chief of Staff, MF, [sec.chgabin.gmf@fazenda.gov.br](mailto:sec.chgabin.gmf@fazenda.gov.br)  
Mr. Fabrício da Soller, Attorney General, PGFN/MF, [apoiocof.df.pgfn@pgfn.gov.br](mailto:apoiocof.df.pgfn@pgfn.gov.br)  
Mr. Otávio Ladeira de Medeiros, Acting Secretary, National Treasury, STN/MF, [gab.df.stn@fazenda.gov.br](mailto:gab.df.stn@fazenda.gov.br)  
Mr. Luis Antonio Balduino Carneiro, Secretary, SAIN/MF, [gabinete.df.sain@fazenda.gov.br](mailto:gabinete.df.sain@fazenda.gov.br)  
Mr. Carlos Klink, Executive Secretary, MP, [se@planejamento.gov.br](mailto:se@planejamento.gov.br)  
Mr. José Domingos Gonzalez Miguez, Secretary of Climate Change and Environmental Quality, MMA, [gabinete.smcq@mma.gov.br](mailto:gabinete.smcq@mma.gov.br)  
Mr. Eugênio Spengler, Secretário de Estado do Meio Ambiente e Recursos Hídricos, Secretaria do Meio Ambiente do Estado da Bahia, [secretario.sema@sema.ba.gov.br](mailto:secretario.sema@sema.ba.gov.br)  
Mrs. Márcia Telles, General Director, INEMA-BA, [marcia.telles@inema.ba.gov.br](mailto:marcia.telles@inema.ba.gov.br)  
Mrs. Thelma Krug, Diretor, DPCD/MMA, [thelma.krug@mma.gov.br](mailto:thelma.krug@mma.gov.br)  
Mr. Luis Henrique D'Andrea, DPCD/MMA, [luis.dandrea@mma.gov.br](mailto:luis.dandrea@mma.gov.br)  
Mrs. Ana Paula Gutierrez, British Embassy, [ana.gutierrez@fco.gov.uk](mailto:ana.gutierrez@fco.gov.uk)