

30/9/2016



UN Development Programme Brazil - Brasilia

Project: 00095168
Project Title: BRA/16/G71 - Institutional Strengthening (phase VIII)
Start Year: 2016
End Year: 2018
Implementing Partner: National Execution

| Budget (US\$) as of Last Revision on 29-June-2016 | | |
|---|-------------------------------------|-------------------|
| Donor | Fund | Amount |
| MPU | 63080 MP Multi Yr Nat Sctr Phaseout | 449,280.00 |
| Total Budget (2016 and Beyond) | | 449,280.00 |
| Total Utilization (2015 and Prior) | | 0.00 |
| Project Total | | 449,280.00 |
| Unprogrammed/Unfunded | | 0.00 |

Responsible Parties: UNDP

Revision Type: Initial Project Approval

Project Description:

O objetivo do projeto é contribuir para a proteção da camada de ozônio por meio do apoio ao Governo brasileiro na implementação dos compromissos assumidos perante o Protocolo de Montreal relacionados à redução e à eliminação do consumo das Substâncias que Destroem a Camada de Ozônio.

O propósito principal é fortalecer o Ministério do Meio Ambiente, que atua como Unidade Nacional de Ozônio por meio da Gerência de Proteção da Camada de Ozônio, na coordenação das ações do Protocolo de Montreal no Brasil.

O projeto se alinha às prioridades estratégicas do Protocolo de Montreal e engloba as seguintes ações:

- Coordenação da implementação das Etapa 1 e 2 do Programa Brasileiro de Eliminação dos HCFCs (PBH);
- Coordenação do "Projeto Demonstrativo para o Gerenciamento Integrado do Setor de Chillers";
- Coordenação do "Projeto Demonstrativo para o Gerenciamento e Destinação Final de Resíduos de SDOs";
- Análise e adequação de normas e legislações nacionais decorrentes das atividades de implementação do Protocolo de Montreal;
- Realização de eventos relacionados à proteção da camada de ozônio;
- Realização de campanhas de divulgação e sensibilização e elaboração e distribuição de materiais informativos e técnicos relacionados às ações do Protocolo de Montreal;
- Participação nas reuniões de negociação do Protocolo de Montreal;
- Acompanhamento das discussões internacionais no âmbito do Protocolo de Montreal.

Os recursos para a 8ª fase do projeto de fortalecimento institucional foram aprovados na 75ª reunião do Comitê Executivo do Fundo Multilateral para Implementação do Protocolo de Montreal

Agreed by: Didier Trebucq

Agreed by: Country Director

Agreed by: UNDP Brazil

Agreed by: Date: 30/09/2016



Annual Work Plan

Brazil - Brasilia

Project: 00095168

Project Title: BRA/16/G71 - Institutional Strengthening (phase VIII)

Year: 2016

Report Date: 2/9/2016

| Output | Key Activities | Timeframe | | Responsible Party | Planned Budget | | | | |
|-----------------------------------|------------------------|-----------|------------|-------------------|----------------|-------|--------------|-------------------------------|------------|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | |
| 00099187 BRA/16/G71- IS 8th Phase | BRA12G71- IS 8th Phase | 30/6/2016 | 31/12/2018 | UNDP | 63080 | MPU | 72200 | Equipment and Furniture | 5,000.00 |
| | | | | UNDP | 63080 | MPU | 71600 | Travel | 30,000.00 |
| | | | | UNDP | 63080 | MPU | 71300 | Local Consultants | 80,000.00 |
| | | | | UNDP | 63080 | MPU | 74200 | Audio Visual&Print Prod Costs | 20,000.00 |
| | | | | UNDP | 63080 | MPU | 74500 | Miscellaneous Expenses | 8,000.00 |
| TOTAL | | | | | | | | | 143,000.00 |
| GRAND TOTAL | | | | | | | | | 143,000.00 |





Annual Work Plan

Brazil - Brasilia


Project: 00095168

Project Title: BRA/16/G71 - Institutional Strengthening (phase VIII)

Year: 2017

Report Date: 2/9/2016

| Output | Key Activities | Timeframe | | Responsible Party | Planned Budget | | | | |
|-----------------------------------|------------------------|-----------|------------|-------------------|----------------|-------|--------------|-------------------------------|-------------------|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | |
| 00099187 BRA/16/G71- IS 8th Phase | BRA12G71- IS 8th Phase | 30/6/2016 | 31/12/2018 | UNDP | 63080 | MPU | 74500 | Miscellaneous Expenses | 8,000.00 |
| | | | | UNDP | 63080 | MPU | 71300 | Local Consultants | 60,000.00 |
| | | | | UNDP | 63080 | MPU | 71600 | Travel | 55,000.00 |
| | | | | UNDP | 63080 | MPU | 72200 | Equipment and Furniture | 5,000.00 |
| | | | | UNDP | 63080 | MPU | 74200 | Audio Visual&Print Prod Costs | 50,000.00 |
| TOTAL | | | | | | | | | 178,000.00 |
| GRAND TOTAL | | | | | | | | | 178,000.00 |





Annual Work Plan

Brazil - Brasilia

Project: 00095168

Project Title: BRA/16/G71 - Institutional Strengthening (phase VIII)

Year: 2018

Report Date: 2/9/2016

| Output | Key Activities | Timeframe | | Responsible Party | Planned Budget | | | | |
|-----------------------------------|------------------------|-----------|------------|-------------------|----------------|-------|--------------|-------------------------------|-------------------|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | |
| 00099187 BRA/16/G71- IS 8th Phase | BRA12G71- IS 8th Phase | 30/6/2016 | 31/12/2018 | UNDP | 63080 | MPU | 72200 | Equipment and Furniture | 5,000.00 |
| | | | | UNDP | 63080 | MPU | 71600 | Travel | 55,000.00 |
| | | | | UNDP | 63080 | MPU | 74200 | Audio Visual&Print Prod Costs | 50,280.00 |
| | | | | UNDP | 63080 | MPU | 71300 | Local Consultants | 10,000.00 |
| | | | | UNDP | 63080 | MPU | 74500 | Miscellaneous Expenses | 8,000.00 |
| TOTAL | | | | | | | | | 128,280.00 |
| GRAND TOTAL | | | | | | | | | 128,280.00 |



United Nations Development Programme

BRA/16/G71 [Award: 00095168 - Institutional Strengthening (phase VIII)]

Initial Budget Revision - 29 Jun_2016

Main Source of Funds: Montreal Protocol
Executing Agency: NIM - Direct Execution



| Project:00099187 - BRA/16/G71 - IS 8th Phase | | | | | | |
|--|-------|-------|--------------|-------------------|-------------------|-------------------|
| Acct | Donor | Fund | Total | 2016 | 2017 | 2018 |
| 51005 | 10009 | 63080 | Net Contrib. | 449.280,00 | 178.000,00 | 128.280,00 |
| | | | Total | 449.280,00 | 178.000,00 | 128.280,00 |
| GRAND TOTAL | | | | 449.280,00 | 178.000,00 | 128.280,00 |

