
 

 

U N D P  

 

CERTIFICATE OF COMPLETION 
 

______________________________________________________________________________ 

 

PROJECT: BRA/12/G76              DATE APPROVED: November 4th 2019 

AGENCY:  UNDP      ENGINEER:  Miguel Quintero 

 

CONTRACTOR:   ECO BLASTER INDÚSTRIA E 

COMÉRCIO DE RESINAS LTDA. 

 

LOCAL GOVERNMENT:   OZONE PROTECTION UNIT OF THE 

BRAZILIAN GOVERNMENT 

______________________________________________________________________________ 

 

Issued  by:  United Nations Development Programme (UNDP) 

 

AGENCY (IA) 
 

And to: ECO BLASTER INDÚSTRIA E COMÉRCIO DE RESINAS LTDA. 

  Avenida Alexandre Biazi, nº 400 – Estiva – Louveira/SP 

Zip Code: 13.290-000 

                            

CONTRACTOR 
____________________________________________________________________________ 

 

This Certificate of Completion applies to all work conducted under the Project Document approved 

by UNEP/OzL.Pro/ExCom/64/53 – Decision 64/40: 

 

BRA/12/G76 – Brazil`s HCFC Phase-out Management Plan.:  

 

 Conversion to non-HCFC Technology in the Manufacture of Polyurethane Foam of the 

enterprise ECO BLASTER INDÚSTRIA E COMÉRCIO DE RESINAS LTDA.; 

 Perform the technology transfer to HCFC-free technology to 17 pre-selected PU Foam end-

users. 

______________________________________________________________________________ 

 

The work to which this Certificate applies has been inspected by the ENGINEER in presence of 

authorised representatives of IA and CONTRACTOR and the work is hereby declared to be 

completed in accordance with the aforementioned project document. 

 

November 4th 2019 

______________________________________________________________________________
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RESPONSIBILITIES 
 

From the date of Completion the responsibilities between IA and CONTRACTOR for security, 

operation, safety, maintenance, utilities, insurance, warranties and guarantees shall be as follows: 

 

IA: As of Monday, November 4th 2019, all of the aforementioned responsibilities shall be passed 

from UNDP to ECO BLASTER INDÚSTRIA E COMÉRCIO DE RESINAS LTDA., located in 

Diadema, Brazil. 

 

CONTRACTOR: As of Monday, November 4th 2019, all of the aforementioned responsibilities 

shall be assumed by ECO BLASTER INDÚSTRIA E COMÉRCIO DE RESINAS LTDA., and 

the CONTRACTOR shall hold UNDP harmless. 

______________________________________________________________________________ 

 

 

The following is a list of complete activities carried out under the Conversion to non-HCFC 

Technology in the Manufacture of Polyurethane Foam of 17 pre-selected PU Foam end-users and 

the enterprise ECO BLASTER INDÚSTRIA E COMÉRCIO DE RESINAS LTDA., from 

September 2015 to October 2019: 

 

 

System house’s conversion: The conversion process of system house encompassed the following 

activities:  

 

  Investment/ engineering project implemented at the polyurethane system production: 

o Plant adjustments (electrical grounding, piping and civil works); 

o Adaptation of storage area for flammable products (Methyl Formate) and transfer 

system to mixing area; 

o Installation of nitrogen system linked to mixing units (system inertisation); 

o Installation of safety systems /sensors /alarms /fire extinguisher /exhaust system; 

o Retrofit of pre-mixer units used for production of FMF/ISF foams systems 

(sealing of tanks caps and explosion proof pump); 

o Retrofit of pre-mixer units used for production of polyurethane rigid foams 

systems (sealing of tanks caps and explosion proof pump); 

o Issuance of safety certificate; 

o Staff training on safety measures and on handling and storage of flammable 

substances.  

 11.08 ODP t phased out. 

 The declaration of disposal of baseline equipment is presented on Annex A. 

 

 

End user’s conversion: The conversion process of each beneficiary end-user listed in Annex B 

encompassed the following activities via the assistance of the system house: 

 

 End-user baseline data validation in the field; 

 Technology transfer; 

 Trials at production and commercial levels; 
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 Assistance in civil works design and adaptation; 

 Purchase or retrofit services with equipment specifications and guidance on execution; 

 Issuance of certificate on enterprise ability to safely handle the new technology; 

 Collection of implementation documentation and completion of activities. 

 

______________________________________________________________________________ 

 Executed on behalf of UNDP by ENGINEER on Monday, November 4th 2019: 

                                                                                                          

 

___________________________ 

Miguel Quintero, Engineer 

 

 

CONTRACTOR accepts this Certificate on _____________________: 

 

 

 

By: ____________________________ 

Fabiano Mazetto, Business Partner 
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ANNEX-A 

 
 

DECLARATION OF DISPOSAL OF BASELINE EQUIPMENT UNDER PROJECT 

BRA/12/G76 – (ECO BLASTER) 

 

 

Under Project BRA/12/G76 ECO BLASTER INDÚSTRIA E COMÉRCIO DE RESINAS LTDA., 

the CONTRACTOR hereby declares that it has disposed the baseline equipment as identified in 

the approved Project Document for BRA/12/G76 – ECO BLASTER as follows: 

 

 

 

DISPOSAL OF BASELINE EQUIPMENT UNDER PROJECT BRA/12/G76 –  

(CONTRACTOR) 

 

Equipment 

Description 

Year and 

Model 

 

Equip-

ment 

ID# 

Method 

of 

Disposal 

Year of 

disposal 

Implement

ed  

By 

Verified 

By 

Blending Tank 2005 n/a 3 2015 Contractor IA 

Blending Tank 2006 n/a 3 2015 Contractor IA 

 

1. Physical Destruction/Dismantling/Rendering Unusable with HCFCs 

2. Decommissioning and Storage 

3. Retrofitting 

4. No action 

  

 

Under project BRA/12/G76 – ECO BLASTER, the Contractor declares as below: 

 

 

(1) That it has carried out the disposal of the baseline equipment as tabulated above, so as to 

render the equipment unusable with HCFCs, applying the process described below: 

 

 

Brief description of the disposal process:   

 

 Retrofit of foaming related equipment. 
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(2) That it, in the event that any equipment is decommissioned and retained in storage by the 

Contractor, it will not use it with any HCFCs and it will not sell or surrender the custody 

of this equipment except to a designated authority so assigned by UNDP and/or the 

Government.  Justification (as mandatorily required) for retaining this baseline equipment 

is provided by the Contractor below:  

 

 

Justification for retaining the baseline equipment: 

 

 N/A 

  

 

 

(3) That it will not resume the use of any HCFC or other Ozone Depleting Substance (ODS) 

in its manufacture of Polyurethane Foam as per Term of Commitment signed on 19th 

August 2015. 

 

 

In agreement: 

 

 

 

                   CONTRACTOR                                                            GOVERNMENT  

   

 

              ______________________                                            ______________________ 

      Fabiano Mazetto     Magna Luduvice  

Business Partner       National Ozone Unit Officer          

 

 

 

It is hereby verified that a review, undertaken with all due diligence, of the information made 

available to UNDP revealed no discrepancies in the aforementioned representations with which 

UNDP, therefore, agrees, 

 

 

 

UNDP 

 

 

______________________ 

Miguel Quintero, Engineer 
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ANNEX-B 

 

END-USERS CONVERTED UNDER ECO BLASTER’S GROUP PROJECT 

 

 

Nº End User Location 
Start-up 

Date 
A-5 

Capital 

Baseline equipment information 

Type 
(High /Low 
/Manual) 

Brand Model Year 
Equipment 

ID 
Method of 

Disposal 
Observation 

1 Air Micro Ltda. 
Guarulhos 

/SP 
22/04/1988 Yes LPD Sulpol ST-C15A 1996 79 3 

Retrofit of 
equipment. 

2 Auto Designer Ltda - Me Osasco /SP 20/02/1998 Yes LPD Sulpol ST C15A 2000 n/d 3 
Retrofit of 
equipment. 

3 
B & S Equip Segurança 
Ltda. 

Araras /SP 18/07/1995 Yes LPD Sulpol ST - C15A 2006 0482. 3 
Retrofit of 
equipment. 

4 
Brudden Equipamentos 
Ltda. 

Pompéia 
/SP 

21/02/1980 Yes 
HPD Sulpol AP 15 2002 0275. 3 

Retrofit of 
equipment. 

LPD Sulpol ST C15A 2005 0509. 3 
Retrofit of 
equipment. 

5 
Deltaflex Indústria e 
Comércio de Móveis 
Ltda -EPP 

Mogi Mirim 
/SP 

05/05/1997 Yes LPD Fibermaq PUF 30 2006 0209. 3 
Retrofit of 
equipment. 

6 
Eco-Blaster Indústria e 
Comércio de Resinas 
Ltda. 

Louveira /SP 16/04/2004 Yes Manual n/a n/a n/a n/a 4 
Dispenser 
purchase. 

7 
Lander Indústria e 
Comércio de Peças 
Automotivas Ltda. 

Santo André 
/SP 

10/08/2007 Yes HPD Sulpol AP 15  2002 0277. 3 
Retrofit of 
equipment. 

8 
Master Flex Comércio de 
Produto Textil Ltda. 
(Pillowtex) 

São Paulo 
/SP  

03/03/2006 Yes LPD Sulpol ST 15 2006 n/d 3 
Retrofit of 
equipment. 
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9 
Nichibras Indústria e 
Comércio Ltda. 

Embu das 
Artes /SP 

29/02/1996 Yes 

LPD Sulpol STC 2000 0117. 3 
Retrofit of 
equipment. 

HPD Sulpol AP 15 2005 0238. 3 
Retrofit of 
equipment. 

HPD 
Krauss 
Maffei 

HP07 2003 38001770 3 
Retrofit of 
equipment. 

HPD Sulpol AP 7 2005 0239. 3 
Retrofit of 
equipment. 

LPD Sulpol STC 07A 2005 n/d 3 
Retrofit of 
equipment. 

10 
Poltek -Técnicas em 
Plásticos & Poliuretanos 
Eireli 

Osasco /SP 22/11/2004 Yes LPD Transtécnica T60/2 1996 n/d 3 
Retrofit of 
equipment. 

11 
Portflex Indústria, 
Comércio e Serviços 
Ltda. 

Itápolis /SP 31/01/2006 Yes LPD Transtécnica T15 1990 n/d 3 
Retrofit of 
equipment. 

12 
Portspuma Indústria e 
Comércio Ltda. 

Itápolis /SP 26/03/2002 Yes LPD Transtécnica T15 1991 n/d 3 
Retrofit of 
equipment. 

13 PPR Volantes Ltda. Curitiba /PR 12/06/2007 Yes Manual n/a n/a n/a n/a 4 
Dispenser 
purchase. 

14 
Regipol Indústria e 
Comércio de Móveis 
Ltda. 

Elias Fausto 
/SP 

26/07/1995 Yes Manual n/a n/a n/a n/a 4 
Dispenser 
purchase. 

15 
Rio & Mar da Amazônia 
Eireli 

Dracena /SP 09/08/1998 Yes Manual n/a n/a n/a n/a 4 
Dispenser 
purchase. 

16 
Só Capas Itápolis 
Indústria e Comércio 
Ltda. 

Itápolis /SP 17/03/1985 Yes LPD Transtécnica T15 2003 n/d 3 
Retrofit of 
equipment. 

17 
INBRASP - Indústria 
Brasileiro de Plásticos 
Ltda. 

São Paulo 
/SP  

28/12/1988 Yes Manual n/a n/a n/a n/a 4 
Dispenser 
purchase. 
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18 
Frigs Revestimentos 
Térmicos  

Barueri /SP 1983 Yes 

HPD Pumer 
Pumer 
Green 
1000 

2001 
BRA / 01 / G 

68 – 01 
3 

Retrofit of 
equipment. 

HPD Pumer 
Pumer 
Green 
1000 

2001 
BRA / 01 / G 

68 – 02 
3 

Retrofit of 
equipment. 

HPD Pumer 
Pumer 
Green 
1000 

2001 
BRA / 01 / G 

68 – 03 
3 

Retrofit of 
equipment. 

 

Method of disposal 

1.Physical Destruction/Dismantling/Rendering Unusable with HCFCs 

2.Decommissioning and Storage 

3.Retrofitting 

4.No action 

 

n/a – not applicable 

n/d – When the data survey was made, the equipment has no serial number identification 
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